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May 16, 2016 
 
The Honorable Mayor and Members of the City Council 
City of Redondo Beach, California 
 
Subject:  Proposed Five Year Capital Improvement Program: 2016-2021  
 
 

As the Mayor and City Councilmembers are well aware, the City’s Five Year Capital Improvement Program (CIP) is 
a multi-year planning and budget document to match available financial resources with infrastructure and facility 
improvements that frequently take several years to fund, design, and build.  The CIP is comprised of projects that meet the 
following parameters:   

 
 New, replacement of, or improvements to infrastructure (buildings, roads, parks, etc.) that have a minimum life 

expectancy of five-years and a minimum expense of $15,000. 
 
 Projects that typically involve multiple phases including conceptual design, design, engineering (plans and 

specifications), construction, and construction management. 
 
The CIP planning process involves regular status checks with Department Directors to ensure accountability and 

cost effective project completion.  Additionally, the CIP planning process requires periodic community review to ensure that 
the projects demonstrating the highest need receive priority effort and necessary funding often over the course of several 
years.  The City Council’s semi-annual Strategic Planning Workshops, monthly Strategic Plan updates, and year-end CIP 
review all allow for adjustments as needs are reevaluated and reprioritized.  Further review during mid-year budget 
discussions combined with Commission input, help make the CIP process a collaborative, community-wide endeavor that 
reflects the City’s core values. 

 
Over the past year, the City focused on maintaining and improving its core infrastructure.  Notable projects included 

Phase 11 of the Residential Resurfacing Program ($1.2 million) and the Aviation Boulevard Resurfacing Project ($365,000).  
The City’s established process for evaluating, reviewing, and prioritizing future capital efforts continues to concentrate on 
enhancing the quality of existing public facilities, streets, sewers, and open spaces.  The recommendations included in this 
year’s CIP continue that effort and account for the high quality design standards included in the City’s recently adopted 
Living Streets Policy which places emphasis on implementing transportation improvements that encourage walking, 
bicycling and public transit use while also promoting safety for all users.   
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2015-16 Accomplishments and Current CIP Activities 
 
 In FY 2015-16, the City continued to plan, design, and construct a significant program of capital improvement 
projects.  Street improvement projects, with the greatest variety of funding sources, continued to represent much of the work 
plan.   However, several other projects were completed throughout the City as well.    
 

The City received almost $8.3 million in Regional Measure R funding for transportation-related capital projects.  A 
portion of that funding is for the right turn lane projects along Pacific Coast Highway at Palos Verdes Boulevard and at 
Torrance Boulevard both of which are currently with Caltrans for final design review.  Additional right turn lane projects 
planned on Aviation Boulevard at Artesia Boulevard, Inglewood Avenue at Manhattan Beach Boulevard, and the feasibility 
analysis for arterial traffic improvements along Pacific Coast Highway (PCH) make up the balance of the Regional Measure 
R funding and are moving forward in varying stages of pre-design. 
 

Another highlight was the number of partnership projects that were constructed or significantly advanced in 2015-16 
including: 

 
 The Palos Verdes Boulevard Resurfacing Project ($362,000), which was completed in coordination with the 

City of Torrance;  
 

 The Beryl Street Drainage and Street Improvements Project from Flagler Lane to 190th Street ($1.7 million), 
which was designed in partnership with the City of Torrance and will be under construction in late June; and  

 
 The Marine Avenue Resurfacing Project, in partnership with the City of Hawthorne, which is currently out to 

bid and will be under construction by the end of summer.  
 
 Emergency Pier Structure Repairs ($667,000) was also a significant effort completed in FY 2015-16.  Additionally, 

the Public Works Yard Clarifier Unit Installation Project ($300,000) was completed and design of the Camino Real Sewer 
Main Line was initiated with construction anticipated to begin this fall.   
 
 The City continues to complete various health and safety enhancements at the Civic Center, and make ongoing 
improvements to the Police Facility, including interior office improvements.  The conceptual design of the Police Station 
Security and Parking Lot Improvements Project was approved by the City Council and final engineering of plans and 
specifications is currently underway.  Installation of new carpeting at the Veterans Park Historic Library was completed in 
FY 2015-16 and bidding on upgrades to the senior centers at Veterans Park, Perry Park, and Anderson Park is also nearly 
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complete.  The conceptual plan for improvements to Anderson Park restrooms and the installation of a new picnic area was 
completed as well and construction of the project should begin this winter. Design of the new Transit Center continues to 
progress through the difficult State and Federal regulatory and permitting processes and construction is anticipated to begin 
in late FY 2016-17.       

 
In summary, the City will have completed 10 CIP projects in FY 2015-16 and designed an additional 15 projects for 

execution in FY16-17 for a total capital expenditure of approximately $7.5 million.  The combined impact of these various 
efforts, along with the new projects proposed in the new CIP, will be felt in the community for generations to come. 

  
2016-17 Project Recommendations 

 
The proposed 2016-17 CIP appropriations again place emphasis on the rehabilitation of existing street, sewer, park, 

and public facility infrastructure.  The following City Council adopted criteria were used in developing the recommendations: 
 
 Is it necessary to address an immediate public health or safety concern? 
 Is it mandated by the state or federal government? 
 Does it complete an existing project? 
 Will it result in significant operating savings in the future? 
 Is there significant outside funding for the project? 
 Does it promote economic development? 
 Does it implement a Strategic Planning goal for 2016-17? 

 
The application of the criteria is noted in the funding recommendations for FY 2016-17 using a scale of one through 

seven noted at the bottom of page xi.  Given the number of demands on City finances, it is essential that available grant 
and restricted funds be coordinated and leveraged to maximize the City’s capital resources and complete as many projects 
as possible.   

 
The proposed capital expenditures for FY 2016-17 accomplish the goals of completing existing projects while 

addressing health and safety issues, legislated mandates and elements arising out of the Mayor and City Council’s three 
year Strategic Plan.  The proposed FY 2016-17 CIP contains $37.4 million of carryover funding for 73 previously approved 
projects and $9,287,380 of appropriations for 13 new and existing projects (nine of which are new to the Five-Year Plan), 
for a total FY 2016-17 CIP of approximately $46.7 million and 86 projects. 
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    In summary, the project breakout is as follows: 
 
         Carryover Funding New Appropriations         Total 

 Sewer Projects $   8,858,006      $ 1,550,000  $ 10,408,006 
 Drainage Projects $      791,119      $               0  $      791,119 
 Street Projects $ 14,176,967      $ 3,148,380  $ 17,325,347 
 Waterfront Projects $   4,489,875      $ 3,200,000  $   7,689,875 
 Park Projects $      847,923      $ 1,188,500  $   2,036,423 
 Public Facility Projects $   7,972,546      $    200,000  $   8,172,546 
 General Improvement Projects $      246,813      $           500  $      247,313 

 $ 37,383,249      $ 9,287,380  $ 46,670,629 
 

In terms of Street Projects, several resurfacing projects are proposed for construction in the fall of FY 2016-17 
including the next phase of the Citywide Curb Ramp Improvements Project, the Esplanade Resurfacing Project between 
Knob Hill and Catalina Avenue, and Phase 12 of the Residential Resurfacing Project.  A significant portion of the 
discretionary funds in the new CIP are recommended for Phase 12 in order to resurface the remaining residential streets in 
the south end of the City and complete the final elements of the original residential resurfacing program.  Additionally, design 
is nearly complete for the next phase of the Riviera Village Streetscape Improvements Project and construction is expected 
to begin by spring of 2017.  Funding for resurfacing of Flagler Lane, from 190th to Beryl Street, and Prospect Ave, from Del 
Amo to Beryl Street, is also recommended.   
 

Notable Park Projects recommended for funding and construction in FY 2016-17 include Aviation Park Field Light 
Replacement, Aviation Track Resurfacing, Ensenada Parkette Improvements, and Veterans Park Play Equipment as well 
as completion of the Anderson Park Improvements project.  Significant Waterfront Projects, including the utilization of all 
available CIP Harbor Uplands funds for critical repairs to the Pier Parking Structure and the replacement of two internal 
elevators, and Tidelands funding for replacement of Harbor Patrol Docks and Pier Light Fixtures, and the Repainting of the 
Pier Decorative Sails are recommended in FY 16-17.     

 
The Sewer Projects recommended for funding include construction of the Morgan Sewer Pump Station and design 

of the Rindge Sewer Pump Station.  The design contract on these stations will be awarded in the next month.  One of the 
major Drainage Projects in the CIP is being addressed as part of The Beryl Street Improvement project that when 
constructed will eliminate the regular flooding that occurs in front of the City’s Parks Yard. Additionally, significant 
engineering staff resources will be focused on meeting the requirements of the recently adopted Enhanced Watershed 
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Management Program (EWMP) and pre-design of the multi-agency capital projects required as part of the Regional Water 
Quality Board certified plan. 

 
 Public Facility Projects include funding to assess the options for a new Police Shooting Range at its present location 
on Beryl Street and a new phase of Public Facility Storage and Parking Lot Improvements to further address ADA and 
liability concerns. General Projects include the ongoing implementation of the City’s Comprehensive Identity Program and 
Path of History Project. 
 
The breakout and funding for proposed new projects is shown in more detail below. 

 
New Project Summary 

$9,287,380 

 
In addition to the funding recommendations for FY 2016-17, the proposed Five Year CIP also includes a funding plan 

through FY 2020-21.  The funding plan is based on anticipated available CIP revenues of approximately $47 million in 
various funds and represents our attempt to prioritize projects over a five year period.  Only the first year funding 

Sewer 
Improvements, 
$1,550,000 , 17%

Street 
Improvements, 
$3,148,380 , 34%Waterfront 

Improvements, 
$3,200,000 , 34%

Park 
Improvements, 
$1,188,500 , 13%

Public Facility 
Improvements, 
$200,000 , 2%

General 
Improvements, 

$500 , 0%

Proposed FY 2016‐17
Funding by Category

Proposition 
C, 

$370,000 , 
4%

TDA,  $15,854 , 
0%

Measure R, 
$605,500 , 

6%

Subdivision 
Park Trust 
Fund 3

$833,500 , 
9%

Intergovernment
al Grants, 

$979,880 , 11%

CDBG, 
$104,146 , 1%

Park & Rec 
Facilities,  $55,000 , 

1%

Capital Project 
Fund,  $1,300,000 , 

14%Capital Project 
Fund‐Donations, 

$500 , 0%

Capital Project 
Fund‐Trash Impact, 

$273,000 , 3%

Tidelands, 
$1,587,500 , 

17%

Uplands, 
$1,612,500 , 

17%

Wastewater 
Fund, 

$1,550,000 , 
17%

Proposed FY 2016‐17
Funding by Fund





  

                                                                                                                                                                          
    

 
ACKNOWLEDGEMENTS 

 
 

The City Manager wishes to thank and acknowledge those listed below 
for the hard work and long hours to produce the 

Proposed Five Year Capital Improvement Program 
 
 

Department Heads & Staff 
 
 

CAPITAL PROJECTS ADVISORY COMMITTEE 
 

Mike Witzansky - Assistant City Manager 
Wisam Altowaiji - City Engineer 

Aaron Jones - Community Development Director 
Craig Koehler - Financial Services Director 
John LaRock, Community Services Director 

Brad Lindahl – Capital Projects Program Manager 
Stephen Proud, Waterfront and Economic Development Director   

Ted Semaan, Public Works Director 
 

 
 



SUMMARY 2016-2021 CAPITAL IMPROVEMENT PROGRAM
FUNDING BY FISCAL YEAR - ALL PROGRAMS

PROJECT 2016-17 2017-18 2018-19 2019-20 2020-21 TOTAL
    Sewer Improvements 1,550,000    2,700,000    2,700,000    1,000,000    1,000,000      8,950,000    
    Drainage Improvements -               950,000       850,000       1,100,000    1,150,000      4,050,000    
    Street Improvements 3,148,380    11,819,506  1,933,000    1,043,000    1,043,000      18,986,886  
    Waterfront Improvements 3,200,000    5,700,000    400,000       3,400,000    400,000         13,100,000  
    Park Improvements 1,188,500    -               95,000         355,000       -                 1,638,500    
    Public Facility Improvements 200,000       -               235,000       -               350,000         785,000       
    General Improvements 500              750              750              750              750                3,500           
TOTAL 9,287,380  21,170,256 6,213,750  6,898,750    3,943,750    47,513,886  

FINANCING
    State Gas Tax -               700,000       -               -               -                 700,000       
    Storm Drain Improvement -               330,000       -               -               -                 330,000       
    TDA Article 3 15,854         -               100,000       -               -                 115,854       
    Proposition C 370,000       1,662,170    790,000       -               -                 2,822,170    
    Measure R 605,500       1,139,070    470,000       470,000       470,000         3,154,570    
    Intergovernmental Grants 979,880       7,415,266    -               -               -                 8,395,146    
    CDBG 104,146       -               -               -               -                 104,146       
    Park & Rec Facilities Fees 55,000         -               58,000         -               75,000           188,000       
    Subdivision Park Trust Fund 833,500       -               37,000         355,000       275,000         1,500,500    
    Capital Project Fund 1,300,000    1,250,000    1,385,000    1,400,000    1,450,000      6,785,000    
    Capital Project Fund-Donations 500              750              750              750              750                3,500           
    Capital Project Fund-PEG Fee -               -               -               -               -                 -               
    Capital Project Fund-Trash Imp 273,000       273,000       273,000       273,000       273,000         1,365,000    
    Tidelands 1,587,500    5,700,000    400,000       850,000       400,000         8,937,500    
    Uplands 1,612,500    -               -               2,550,000    -                 4,162,500    
    Wastewater Fund 1,550,000    2,700,000    2,700,000    1,000,000    1,000,000      8,950,000    
TOTAL 9,287,380  21,170,256 6,213,750  6,898,750    3,943,750    47,513,886  

 viii



RECOMMENDED FY16-17 PROJECT FUNDING BY PROJECT
 

Project Project Page Recommended Estimated Total
Title Number Number Fund Funding Carryover Funding

Aviation Park Field Light Replacement New 46 250-Park & Rec Facility Fee 30,000$                    -$                   30,000$         
PARK IMPROVEMENTS 254-Subdivision Park Trust 335,000$                  -$                   335,000$       
 TOTAL PROJECT 365,000$                  -$                   365,000$       

Aviation Track Resurfacing New 47 254-Subdivision Park Trust 73,500$                    -$                   73,500$         
PARK IMPROVEMENTS TOTAL PROJECT 73,500$                    -$                   73,500$         

Bicycle Transportation Plan Implementation 40510 18 215-Measure R 70,000$                    -$                   70,000$         
STREET IMPROVEMENTS TOTAL PROJECT 70,000$                    -$               70,000$         

Citywide Curb Ramp Improvements 40399 20 210-TDA Article III 15,854$                    62,594$         78,448$         
STREET IMPROVEMENTS 234-CDBG 104,146$                  126,256$       230,402$       

TOTAL PROJECT 120,000$                  188,850$       308,850$       

Ensenada Parkette Rehabilitation 30620 49 230-Intergovernmental Grants 300,000$                  -$               300,000$       
PARK IMPROVEMENTS 300-Capital Projects Fund -$                          149,923$       149,923$       
 TOTAL PROJECT 300,000$                  149,923$       449,923$       

Flagler Lane Resurfacing - 190th to Beryl Street New 21 215-Measure R 40,000$                    -$               40,000$         
STREET IMPROVEMENTS 300-Capital Projects Fund-Trash Impac 273,000$                  -$               273,000$       

TOTAL PROJECT 313,000$                  -$               313,000$       

Harbor Dredging - Preliminary Engineering & Permit New 34 600-Tidelands Fund 200,000$                  -$               200,000$       
WATERFRONT IMPROVEMENTS TOTAL PROJECT 200,000$                  -$               200,000$       

Harbor Railing Replacement 70360 36 600-Tidelands Fund -$                          500,000$       500,000$       
WATERFRONT IMPROVEMENTS 601-Uplands Fund 100,000$                  100,000$       200,000$       

TOTAL PROJECT 100,000$                  600,000$       700,000$       

Marine Ave. Resurfacing - Aviation Blvd. to I405 40990 25 214-Proposition C 350,000$                  600,000$       950,000$       
STREET IMPROVEMENTS TOTAL PROJECT 350,000$                  600,000$       950,000$       

Morgan Sewer Pump Station Design 50270 4 603-Wastewater Fund 1,300,000$               200,000$       1,500,000$    
SEWER IMPROVEMENTS TOTAL PROJECT 1,300,000$               200,000$       1,500,000$    

Path of History - Vincent 10210 60 300-Capital Projects Fund-Donations 500$                         8,493$           8,993$           
GENERAL IMPROVEMENTS TOTAL PROJECT 500$                         8,493$           8,993$           

Pier Decorative Sculpture Sails - Repainting New 38 600-Tidelands Fund 100,000$                  -$                   100,000$       
WATERFRONT IMPROVEMENTS TOTAL PROJECT 100,000$                  -$               100,000$       

Pier Light Fixture Replacement New 39 600-Tidelands Fund 300,000$                  -$                   300,000$       
WATERFRONT IMPROVEMENTS TOTAL PROJECT 300,000$                 -$              300,000$      

ix 5/16/2016



RECOMMENDED FY16-17 PROJECT FUNDING BY PROJECT
 

Project Project Page Recommended Estimated Total
Title Number Number Fund Funding Carryover Funding

Pier Parking Structure Critical Repairs 70610 40 600-Tidelands Fund 202,500$                  239,570$       442,070$       
WATERFRONT IMPROVEMENTS 601-Uplands Fund 1,147,500$               203,644$       1,351,144$    
 TOTAL PROJECT 1,350,000$               443,214$       1,793,214$    

Pier Parking Structure Elevators 1 & 2 New 41 601-Uplands Fund 365,000$                  -$               365,000$       
WATERFRONT IMPROVEMENTS TOTAL PROJECT 365,000$                  -$               365,000$       

Police Shooting Range - Assessment & Prelim. Eng. New 55 300-Capital Projects Fund 50,000$                    -$               50,000$         
PUBLIC FACILITIES IMPROVEMENTS TOTAL PROJECT 50,000$                    -$               50,000$         

Preventive Maintenance - Sidewalks, Curbs & Gutter 40140 27 300-Capital Projects Fund 150,000$                  173,432$       323,432$       
STREET IMPROVEMENTS TOTAL PROJECT 150,000$                  173,432$       323,432$       

Prospect Resurfacing - Beryl to Del Amo - Construct 41030 28 215-Measure R 145,500$                  -$               145,500$       
STREET IMPROVEMENTS 230-Intergovernmental Grants 679,880$                  50,000$         729,880$       
 TOTAL PROJECT 825,380$                  50,000$         875,380$       

Public Facility Storage and Parking Lot Improvement New 56 300-Capital Projects Fund 150,000$                  -$               150,000$       
PUBLIC FACILITIES IMPROVEMENTS TOTAL PROJECT 150,000$                  -$               150,000$       

Relocation of Boat Launch - Design & Site Acq. 70170 42 600-Tidelands Fund 500,000$                  102,854$       602,854$       
WATERFRONT IMPROVEMENTS TOTAL PROJECT 500,000$                  102,854$       602,854$       

Replacement of Harbor Patrol Docks New 44 600-Tidelands Fund 285,000$                  -$                   285,000$       
WATERFRONT IMPROVEMENTS TOTAL PROJECT 285,000$                  -$               285,000$       

Residential Street Rehabilitation 40190 29 215-Measure R 350,000$                  69,678$         419,678$       
STREET IMPROVEMENTS  300-Capital Projects Fund 900,000$                  1,395,965$    2,295,965$    

 TOTAL PROJECT 1,250,000$               1,465,643$    2,715,643$    

Rindge Sewer Pump Station Design  New 5 603-Wastewater Fund 250,000$                  -$                   250,000$       
SEWER IMPROVEMENTS TOTAL PROJECT 250,000$                  -$                   250,000$       

Torrance Blvd. & Francisca Ave. Traffic Signal Mod. New 30 214-Proposition C 20,000$                    -$                   20,000$         
STREET IMPROVEMENTS TOTAL PROJECT 20,000$                    -$                   20,000$         

Traffic Calming 40470 31 300-Capital Projects Fund 50,000$                    119,010$       169,010$       
STREET IMPROVEMENTS TOTAL PROJECT 50,000$                    119,010$       169,010$       

Veterans Park Play Equipment New 51 250-Park & Rec Facility Fee 25,000$                    -$                   25,000$         
PARK IMPROVEMENTS 254-Subdivision Park Trust 425,000$                  -$                   425,000$       
 TOTAL PROJECT 450,000$                  -$                   450,000$       

TOTAL RECOMMENDED PROJECT F 9,287,380$              4,101,419$   13,388,799$ 

x 5/16/2016



RECOMMENDED FY16-17 PROJECT FUNDING BY FUND 

 Project Page Project Evaluation
Fund Number Number Title Amount Criteria*

210-TDA Article III 40399 20 Citywide Curb Ramp Improvements 15,854$                1,2
TOTAL FUND 210 15,854$                

214-Proposition C 40990 25 Marine Ave. Resurf. - Aviation Blvd. to I-405 350,000$              1,3
214-Proposition C New 30 Torrance Blvd & Francisca Ave Traffic Signal Mod. 20,000$                1

 TOTAL FUND 214 370,000$              

215-Measure R 40510 18 Bicycle Transportation Plan Implementation 70,000$                3,6
215-Measure R New 21 Flagler Lane Resurfacing - 190th to Beryl Street 40,000$                1,4
215-Measure R 41030 28 Prospect Resurfacing - Beryl to Del Amo - Construction 145,500$              3,4
215-Measure R 40190 29 Residential Street Rehab 350,000$              3,4

 TOTAL FUND 215 605,500$               

230-Intergovernmental Grants 30620 49 Ensenada Parkette Rehabilitation 300,000$              3
230-Intergovernmental Grants 41030 28 Prospect Resurfacing - Beryl to Del Amo - Construction 679,880$              3,4

 TOTAL FUND 230 979,880$              

234-CDBG Funds 40399 20 Citywide Curb Ramp Improvements 104,146$              1,2
104,146$              

250-Park & Rec Facility Fees New 46 Aviation Park Field Light Replacement 30,000$                4
250-Park & Rec Facility Fees New 51 Veterans Park Play Equipment 25,000$                1,4

55,000$                

254-Sub. Park Trust Funds New 46 Aviation Park Field Light Replacement 335,000$              4
254-Sub. Park Trust Funds New 47 Aviation Track Resurfacing 73,500$                1,3
254-Sub. Park Trust Funds New 51 Veterans Park Play Equipment 425,000$              1,4

 TOTAL FUND 254 833,500$              

300-Capital Projects Fund New 55 Police Shooting Range - Assessment & Prelim. Eng. 50,000$                1,4,6
300-Capital Projects Fund 40140 27 Preventive Maintenance - Sidewalks, Curbs & Gutter 150,000$              1,3,4
300-Capital Projects Fund New 56 Public Facility Storage and Parking Lot Improvements 150,000$              1,3,4
300-Capital Projects Fund 40190 29 Residential Street Resurfacing 900,000$              3,4
300-Capital Projects Fund 40470 31 Traffic Calming 50,000$                1,6
  TOTAL FUND 300 1,300,000$           

Project Evaluation Criteria:
(1) Health and Safety Issue
(2) State and Federal Mandates
(3) Completes an Existing Project
(4) Operating Savings
(5) Required Grant Match
(6) Implements Strategic Plan Goal
(7) Supports Economic Development xi 5/16/2016



RECOMMENDED FY16-17 PROJECT FUNDING BY FUND 

 Project Page Project Evaluation
Fund Number Number Title Amount Criteria*

300-Capital Projects Fund-Donations 10210 60 Path of History 500$                    3
 TOTAL FUND 300-DONATIONS 500$                     

300-Capital Projects Fund-Trash Impact New 21 Flagler Lane Resurfacing - 190th to Beryl Street 273,000$              1,4
TOTAL FUND 300-TRASH IMPACT FUNDS 273,000$              

600-Tidelands New 34 Harbor Dredging - Preliminary Engineering & Permit 200,000$              1,4,7
600-Tidelands New 38 Pier Decorative Sculpture Sails - Repainting 100,000$              4,7
600-Tidelands New 39 Pier Light Fixture Replacement 300,000$              4,7
600-Tidelands 70610 40 Pier Parking Structure Critical Repairs 202,500$              1,4
600-Tidelands 70170 42 Relocation of Boat Launch - Design & Site Acquisition 500,000$              3,6
600-Tidelands New 44 Replacement of Harbor Patrol Docks 285,000$              1,4

 TOTAL FUND 600 1,587,500$           
   

601-Uplands 70360 36 Harbor Railing Replacement 100,000$              1,3,4
601-Uplands 70610 40 Pier Parking Structure Critical Repairs 1,147,500$           1,4
601-Uplands New 41 Pier Parking Structure Elevators 1 & 2 365,000$              1,2,4

 TOTAL FUND 601 1,612,500$           

603-Wastewater Fund 50270 4 Morgan Sewer Pump Station Construction 1,300,000$           1,4
603-Wastewater Fund New 5 Rindge Sewer Pump Station Design 250,000$              1,4

TOTAL FUND 603 1,550,000$           

 TOTAL RECOMMENDED PROJECT FUNDING 9,287,380$        

Project Evaluation Criteria:
(1) Health and Safety Issue
(2) State and Federal Mandates
(3) Completes an Existing Project
(4) Operating Savings
(5) Required Grant Match
(6) Implements Strategic Plan Goal
(7) Supports Economic Development xii 5/16/2016



 Proposed Five Year CIP Funding - FY 16-17 to FY 20-21
with Projected FY 15-16 Carryover Funds

(Carryover Projects and Funds are shown in italics)

Fund Page  Est. 15-16 FY FY FY FY FY
Number/Name Number Projects C/O 16-17 17-18 18-19 19-20 20-21

202-State Gas Tax 26 North Redondo Beach Commercial Streets  700,000$         
15    Beryl Street Improvements - Flagler to 190th 83,309$           
15    Esplanade Resurfacing - Knob Hill to Catalina 278,244$         

 TOTAL 361,553$         -$               700,000$       -$               -$               -$               

204-Storm Drain Improvement 17 Beryl Street Improvements - Prospect to Flagler   330,000$        
15    Beryl Street Improvements - Flagler to 190th 220,000$         
12    EWMP Implementation 51,900$           
13    Santa Monica Bay Near/Offshore Debris TMDL 187,860$         

 TOTAL 459,760$         -$               330,000$        -$               -$               -$               

210-TDA Article III 20 Citywide Curb Ramp Improvements 62,594$           15,854$           100,000$          
 TOTAL 62,594$           15,854$          -$               100,000$        -$               -$               

214-Proposition C 17 Beryl Street Improvements - Prospect to Flagler   1,000,000$       
19 Bicycle Transportation Plan Implementation, Ph 2 58,355$           332,170$        
24 Inglewood Resurfacing - Grant to 190th Street 80,000$          790,000$        
25 Marine Avenue Resurfacing - Aviation to I-405 600,000$         350,000$         
30 Torrance Blvd & Francisca Ave Traffic Signal Mod. 20,000$          250,000$        
15   Beryl/190th Traffic Signal - Construction 299,780$         
15   Beryl Street Improvements - Flagler to 190th 760,190$         

 15   Bicycle Plan Grant - Beryl Street Bike Lanes 26,646$            
15   Bicycle Plan Grant - N. Catalina Ave Bike Lanes 82,874$            
15   Bicycle Plan Grant - S. Catalina Ave/Ave I Bike Lan 8,928$              
15   Bicycle Plan Grant - Lilienthal Lane Bike Lanes 56,505$            
15   Bicycle Plan Grant - Torrance Boulevard Bike Lane 43,158$            
15   Bicycle Plan Grant - Citywide Bike Facilities 170,668$          
15   Bus Bench & Shelter Replacement Program 422,106$         
15   Grant Ave/Artesia Blvd CountdownPed Signals 3,275$             
15   Kingsdale Avenue Resurfacing - 182nd to Grant 460,000$         
15   North Redondo Bikeway Lighting 18,014$             
53   Transit Center 2,055,757$      

TOTAL 5,066,256$      370,000$        1,662,170$     790,000$        -$               -$               

215-Measure R 18 Bicycle Transportation Plan Implementation  70,000$          70,000$          70,000$          70,000$          70,000$          
21 Flagler Lane Resurfacing - 190th to Beryl Street 40,000$          
22 Grant Avenue Signal Improvements 313,070$          
26 North Redondo Beach Commercial Streets 356,000$           
28 Prospect Avenue Resurfacing - Beryl to Del Amo 145,500$        
29 Residential Resurfacing 69,678$           350,000$        400,000$        400,000$        400,000$        400,000$        
15   Esplanade Resurfacing - Knob Hill to Catalina 356,224$         
15   Kingsdale Avenue Resurfacing - 182nd to Grant 400,000$         

TOTAL 825,902$         605,500$        1,139,070$     470,000$        470,000$        470,000$        
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 Proposed Five Year CIP Funding - FY 16-17 to FY 20-21
with Projected FY 15-16 Carryover Funds

(Carryover Projects and Funds are shown in italics)

Fund Page  Est. 15-16 FY FY FY FY FY
Number/Name Number Projects C/O 16-17 17-18 18-19 19-20 20-21

230-Inter-Governmental Grants
   MTA Call For Projects 19 Bicycle Transportation Plan Implementation, Ph 2 233,420$          1,328,680$       
   Prop 1A Cty Parks 49 Ensenada Parkette Rehabilitation 300,000$           
   MTA Call For Projects 22 Grant Avenue Signal Improvements 1,221,586$        
   Regional Measure R 23 Inglewood Ave. at MBB SB Right Turn Lane Construction  4,865,000$      
   STPL 28 Prospect Avenue Resurfacing - Beryl to Del Amo 50,000$           679,880$          
   Regional Measure R 15    Aviation/Artesia NB Right Turn Lane 684,762$         
   CMAQ 15    Bicycle Plan Grant - Beryl Street Bike Lanes 110,229$         
   CMAQ 15    Bicycle Plan Grant - N. Catalina Ave Bike Lanes 331,496$         
   CMAQ 15    Bicycle Plan Grant - S. Catalina Ave/Ave I Bike La 35,712$           
   CMAQ 15    Bicycle Plan Grant - Lilienthal Lane Bike Lanes 226,020$         
   CMAQ 15    Bicycle Plan Grant - Torrance Boulevard Bike Lane 172,632$         
   CMAQ 15    Bicycle Plan Grant - Citywide Bike Facilities 682,672$         
   Transit 15    Bus Bench & Shelter Replacement Program 1,249,340$      
   HSIP Grant 15    Grant Ave/Artesia Blvd Countdown Ped Signals 29,682$           
   Regional Measure R 15    Inglewood Ave. at MBB SB Right Turn Lane 290,497$         
   HSIP Grant 15    North Redondo Beach Bikeway Lighting 162,192$           
   Regional Measure R 15    Palos Verdes Boulevard/PCH WB Right Turn Lane 258,537$          
   Regional Measure R 15    PCH Study Recommendations Implementation 1,384,997$      
   Regional Measure R 15    PCH/Torrance NB Right Turn Lane 487,686$           
   MTA Call For Projects 15    Riviera Village Improvements - Phase IV 543,057$         
   CMAQ 53    Transit Center 3,340,878$      

TOTAL 10,273,809$    979,880$        7,415,266$     -$               -$               -$               

234-CDBG 20 Citywide Curb Ramp Improvements 126,256$         104,146$         
53    Sr. Center Improvements - Anderson Pk/Perry Pk 128,713$         
53    Veterans Park Senior Center Improvements 91,071$            

TOTAL 346,040$         104,146$        -$               -$               -$               -$               

250-Park & Rec Facilities Fees 46 Aviation Park Field Light Replacement  30,000$              
57 RBPAC Seating Refurbishment 75,000$          
50 Rubber Resurfacing Gregg & Aviation  58,000$           
51 Veterans Park Play Equipment 25,000$            
53    RBPAC East Patio Repairs 13,100$             

  TOTAL 13,100$           55,000$          -$               58,000$          -$               75,000$          

252-Narcotic Forfeiture & Seizure 53    Police Station Improvements 25,553$                
TOTAL 25,553$           -$               -$               -$               -$               -$               
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 Proposed Five Year CIP Funding - FY 16-17 to FY 20-21
with Projected FY 15-16 Carryover Funds

(Carryover Projects and Funds are shown in italics)

Fund Page  Est. 15-16 FY FY FY FY FY
Number/Name Number Projects C/O 16-17 17-18 18-19 19-20 20-21

254-Subdivision Park Trust 46 Aviation Park Field Light Replacement 335,000$          
47 Aviation Track Resurfacing 73,500$            
48 Dominguez Park Play Equipment 355,000$        
57 RBPAC Seating Refurbishment 275,000$        
50 Rubber Resurfacing Gregg & Aviation 37,000$           
51 Veterans Park Play Equipment 425,000$          
45    Alta Vista/Anderson Park Tennis Courts Resurf. 55,000$           
45    North Redondo Beach Bikeway Irrigation Impr. 100,000$         
53    Veterans Park Senior Center Improvements 328$                
 TOTAL 155,328$         833,500$        -$               37,000$          355,000$        275,000$        

300-Capital Projects 54 City Hall & PD Window & Storefront Improvements 235,000$        
 9 Drainage Improvement Program - Comp. Assess.   200,000$           

10 Drainage Improvement Program - Design  250,000$        
11 Drainage Improvement Program - Construction   500,000$        500,000$        
12 EWMP Implementation 312,078$          400,000$        250,000$        250,000$        300,000$        
55 Police Shooting Range - Assessment & Prelim  50,000$          

 27 Preventive Maintenance - Sidewalks, Curb & Gutter 173,432$         150,000$        150,000$        150,000$        150,000$        150,000$        
56 Public Facility Storage and Parking Lot Improv. 150,000$        
29 Residential Street Resurfacing 1,395,965$      900,000$        100,000$        100,000$        100,000$        100,000$        
13 Santa Monica Bay Near/Offshore Debris TMDL 200,045$         350,000$        350,000$        350,000$        350,000$        
31 Traffic Calming Improvements - Citywide 119,010$         50,000$          50,000$          50,000$          50,000$          50,000$          
53    Alta Vista Park Facilities Inspection & Repair 53,900$           
45    Anderson Park Improvements 298,000$         
53    Civic Center Safety & Workplace Health Improve. 211,195$         
59    Comprehensive City Identity Program 50,000$           
8    Enhanced Water Management Program Des. 39,236$           

49    Ensenada Parkette Rehabilitation 149,923$         
15    Esplanade Dog Walk Path/Drinking Fountain 20,000$           
45    Landscaping - Herondo ROW & Grant/Ingle. 100,000$         
15    LA County Pedestrian Path Widening 50,000$           
53    New Police Station & Fire Stations 1&2 Planning 100,000$         
45    North Redondo Beach Bikepath Irrigation Impr. 150,000$         
15    PCH/Catalina Entryway Property Acquisition 104,000$         
15    PCH/Torrance NB Right Turn Lane 63,890$           
53    PD Security Fence & Parking Lot Improvements 391,945$         
53    Police Station Improvements 177,051$         
59    Public Art 40,561$           
53    RBPAC East Patio Repairs 34,000$           
53    RBPAC East Roof Repair 150,000$         
15    Riviera Village Improvements - Phase IV 180,907$         
15    Riviera Village Street Parking Meter Repl. 256,528$         
  4,821,666$      1,300,000$     1,250,000$     1,385,000$     1,400,000$     1,450,000$     
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 Proposed Five Year CIP Funding - FY 16-17 to FY 20-21
with Projected FY 15-16 Carryover Funds

(Carryover Projects and Funds are shown in italics)

Fund Page  Est. 15-16 FY FY FY FY FY
Number/Name Number Projects C/O 16-17 17-18 18-19 19-20 20-21

300-Capital Projects - 60 Path of History - Vincent 8,493$             500$               750$               750$               750$               750$               
   Donations TOTAL 8,493$             500$               750$               750$               750$               750$               

300-Capital Projects - PEG Fees 53    City Council Chambers & RBTV Broadcast Fac. Up 739,798$           
53    Council Chambers Voting System 14,164$           

TOTAL 753,962$         -$               -$               -$               -$               -$               

300-Capital Projects - 16 Annual Roadway Maintenance   273,000$        273,000$        273,000$        273,000$        
   Trash Hauler Impact 21 Flagler Lane Resurfacing - 190th to Beryl Street 273,000$        
 15    Esplanade Resurfacing - Knob Hill to Catalina 268,500$          

TOTAL 268,500$         273,000$        273,000$        273,000$        273,000$        273,000$        
 

600-Tidelands 34 Harbor Dredging  - Preliminary Eng. & Permits 200,000$           
35 Harbor Dredging - Construction 800,000$        
36 Harbor Railing Replacement 500,000$          200,000$        200,000$        200,000$        200,000$        
37 Pier Deck & Piling Structure Repair 678,074$          200,000$        200,000$        200,000$        200,000$        
38 Pier Decorative Sculpture Sails - Repainting 100,000$        
39 Pier Light Fixture Replacement 300,000$        
40 Pier Parking Structure Critical Repairs 239,570$         202,500$          450,000$         
42 Relocation of Boat Launch - Design & Site Acq. 500,000$            
43 Relocation of Boat Launch - Construction 4,500,000$     
44 Replacement of Harbor Patrol Docks 285,000$        
59    Comprehensive City Identity Program 122,924$         
53    Fire Station 3 Generator 240,000$         
33    Harbor Area Flagpole 18,000$           
33    Moonstone Park Area Design & Construction 2,435,783$      
33    Relocation of Boat Launch - Assessment 102,854$         
33    Sea Level Rise Improvements 50,000$           
33    Waterside Signage 75,000$           
 TOTAL 4,462,205$      1,587,500$     5,700,000$     400,000$        850,000$        400,000$        

601-Uplands 36 Harbor Railing Replacement 100,000$         100,000$            
40 Pier Parking Structures Critical Repairs 203,644$         1,147,500$       2,550,000$      
41 Pier Parking Structure Elevators 1 & 2  365,000$            
59    Comprehensive City Identity Program 24,835$           
33    International Boardwalk Restrooms 30,000$           
33    Relocation of Boat Launch - Assessment 6,950$             
33    Sea Level Rise Improvements 50,000$           
 TOTAL 415,429$         1,612,500$     -$               -$               2,550,000$     -$               

xvi  5/16/2016



 Proposed Five Year CIP Funding - FY 16-17 to FY 20-21
with Projected FY 15-16 Carryover Funds

(Carryover Projects and Funds are shown in italics)

Fund Page  Est. 15-16 FY FY FY FY FY
Number/Name Number Projects C/O 16-17 17-18 18-19 19-20 20-21

603-Wastewater 2 Alta Vista Sewer Pump Station Design $200,000  
3 Alta Vista Sewer Pump Station Construction 1,700,000$      
4 Morgan Sewer Pump Station Construction 1,300,000$       
5 Rindge Sewer Pump Station Design 250,000$        
6 Rindge Sewer Pump Station Construction 1,500,000$     

 7 Sanitary Sewers Facilities Rehabilitation 2,902,992$       1,000,000$     1,000,000$     1,000,000$     1,000,000$     
1    Camino Real Sewer Main Line Installation 178,824$         
1    Morgan Sewer Pump Station Design 200,000$         
1    Portofino Way Sewer Pump Station 2,076,190$      
1    Sanitary Sewer SCADA Installation 2,000,000$      
1    Yacht Club Way Sewer Pump Station 1,500,000$      

TOTAL 8,858,006$      1,550,000$     2,700,000$     2,700,000$     1,000,000$     1,000,000$     

700-Self Insurance Program 59    733 N. Paulina Demolition 5,093$             
TOTAL 5,093$             -$               -$               -$               -$               -$               

701-Vehicle Replacement 53    City Fueling Station Replacement - Design 200,000$            
TOTAL 200,000$         -$               -$               -$               -$               -$               

TOTAL 37,383,249$     9,287,380$     21,170,256$   6,213,750$     6,898,750$     3,943,750$     

Recommended 5 Year Total 84,897,135$    
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 Unfunded and Underfunded CIP Projects by Fund
FY 16-17 to FY 20-21

Five Year  300-Capital 600/601 Unfunded/
Recommended 254-Subdivisio Projects Harbor Underfunded

 Project Name & C/O Funds 230-Grants Park Trust (Gen'l Fund) Enterprise Donations Developer Bonds TOTAL
DRAINAGE IMPROVEMENTS
Belmont Lane Storm Drain Improvements 200,000$       200,000$         
Drainage Improvement Project - Construction 1,000,000$    1,500,000$    1,500,000$      
Pier Storm Drain Improvements    250,000$       250,000$         

SUB-TOTAL 1,000,000$    -$                   -$                   1,700,000$    250,000$       -$                   -$                   -$                   1,950,000$      
 
STREET IMPROVEMENTS
Broadway/Sapphire Intersection Modifications 240,000$       240,000$       480,000$         
Carnelian/PCH Streetscape Improvements  660,000$       100,000$       760,000$         
Catalina Corridor Beautification 900,000$       900,000$         
Garnet/Catalina Accessible Pedestrian Signal 60,000$         60,000$           
Grant Avenue Pedestrian Improvements 500,000$       500,000$         
I-405 Freeway On/Off Ramp Landscaping 630,000$        630,000$         
I-405 Freeway SB On Ramp at Inglewood Avenue 10,600,000$   10,600,000$    
Parking Meter Replacement 800,000$       800,000$         
Riviera Village Phase 5  1,800,000$     1,800,000$      

SUB-TOTAL -$                   14,490,000$  -$                   1,140,000$    -$                   -$                   900,000$       -$                   16,530,000$    

PARK IMPROVEMENTS
Anderson Park Improvements - Phase 1B (Fountain) 210,000$       210,000$         
Anderson Park Improvements - Phase 2 450,000$       450,000$         
Anderson Park Improvements - Phase 3 585,000$       585,000$         
Anderson Park Improvements - Phase 4 155,000$       155,000$         
Anderson Park Improvements - Phase 5 275,000$       275,000$         
Anderson Park Improvements - Phase 6 975,000$       975,000$         
Anderson Park Improvements - Phase 7 860,000$       860,000$         
Edison ROW Greenspace at Herondo 400,000$        400,000$         
Sneary Parkette Decorative Fence  60,000$         60,000$           

SUB-TOTAL -$                   400,000$       3,510,000$    60,000$         -$                   -$                   -$                   -$                   3,970,000$      
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 Unfunded and Underfunded CIP Projects by Fund
FY 16-17 to FY 20-21

Five Year  300-Capital 600/601 Unfunded/
Recommended 254-Subdivisio Projects Harbor Underfunded

 Project Name & C/O Funds 230-Grants Park Trust (Gen'l Fund) Enterprise Donations Developer Bonds TOTAL
PUBLIC FACILITY IMPROVEMENTS
Anderson Park Community Center (Phase 8) 5,100,000$    5,100,000$      
City Hall Replacement  20,000,000$  20,000,000$    
Corporation Yard  30,000,000$  30,000,000$    
Dominguez Park Community Center 600,000$       600,000$         
Emergency Operation Center Relocation  500,000$       150,000$       650,000$         
Fire Stations 1 & 2 Modernization 10,000,000$  
Main Library Administration Carpet Replacement 50,000$         50,000$           
New Police Station 40,000,000$  
North RB Emergency Operations Center 750,000$       750,000$         
Planning HVAC Replacement 85,000$         
RBPAC Seating Refurbishment 373,000$       373,000$         
Seaside Lagoon Rehabilitation  5,500,000$     5,500,000$     11,000,000$    

SUB-TOTAL -$                   6,750,000$    -$               36,358,000$  5,500,000$    -$               -$               70,000,000$  68,523,000$    
 
GENERAL IMPROVEMENTS
Ainsworth Court Stairs Rehabilitation  407,500$        407,500$         

SUB-TOTAL -$                   407,500$       -$               -$               -$               -$               -$               407,500$         

TOTAL 1,000,000$    22,047,500$  3,510,000$    39,258,000$  5,750,000$    -$               900,000$       70,000,000$  91,380,500$    
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CITY OF BUDGET

REDONDO BEACH FY 2016-17

SUMMARY OF ESTIMATED REVENUES & APPROPRIATIONS AND
ESTIMATED CHANGES IN FUND BALANCES

Estimated Proposed Proposed Estimated
Fund Balances Revenues Appropriations Transfers Transfers Fund Balances

July 1, 2016 + 2016-17 - 2016-17 + In - Out + June 30, 2017
 

General Fund 496,580                      84,328,590                83,875,745                338,966                      873,500                     414,891                     
State Gas Tax (95,204)                       1,414,396                  1,309,725                  -                              -                             9,467                         
Storm Drain Improvement 32,438                        42,000                       -                             -                              -                             74,438                       
Street Landscaping and Lighting -                              1,576,500                  2,572,209                  873,500                      -                             (122,209)                    
Local Transportation Article 3 (28,856)                       45,122                       15,854                       -                              -                             412                            
Proposition A 747,330                      1,277,514                  -                             -                              1,822,730                  202,114                     
Proposition C (1,182,469)                  1,080,029                  372,197                     -                              -                             (474,637)                    
Measure R (25,105)                       793,715                     605,500                     -                              -                             163,110                     
Air Quality Improvement 124,443                      80,500                       71,172                       -                              -                             133,771                     
Intergovernmental Grants -                              1,106,885                  1,106,885                  -                              -                             -                             
South Bay Youth Project -                              -                             -                             -                              -                             -                             
Comm Develop Block Grant -                              266,182                     266,182                     -                              -                             -                             
Housing Authority 757,930                      5,804,291                  5,774,767                  -                              -                             787,454                     
Parks and Recreation Facilities 78,101                        20,600                       55,000                       -                              -                             43,701                       
Narcotic Forfeiture and Seizure 839,429                      3,000                         58,699                       -                              -                             783,730                     
Subdivision Park Trust 770,652                      206,639                     833,500                     -                              -                             143,791                     
Disaster Recovery (2,870)                         31,000                       17,060                       -                              -                             11,070                       
CalPERS Reserve 4,627,307                   -                             -                             -                              -                             4,627,307                  
Capital Projects 2,111,855                   508,500                     1,737,627                  -                              -                             882,728                     
Major Facilities Reconstruction 400,000                      -                             -                             -                              -                             400,000                     
Open Space Acquisition 300,000                      -                             -                             -                              -                             300,000                     
Harbor Tidelands 7,801,347                   6,102,379                  7,684,085                  -                              88,966                       6,130,675                  
Harbor Uplands 1,704,183                   4,621,400                  6,337,538                  -                              -                             (11,955)                      
Solid Waste 1,322,513                   4,023,057                  4,064,852                  -                              -                             1,280,718                  
Wastewater 7,860,190                   5,412,284                  4,610,900                  -                              -                             8,661,574                  
Transit -                              2,244,590                  4,067,320                  1,822,730                   -                             -                             
Self-Insurance Program (7,013,793)                  6,510,741                  6,454,420                  -                              -                             (6,957,472)                 
Vehicle Replacement 5,663,039                   3,617,557                  1,811,892                  -                              -                             7,468,704                  
Building Occupancy (1,080,450)                  3,878,838                  3,110,709                  -                              -                             (312,321)                    
Information Technology (437,332)                     3,218,503                  3,105,100                  -                              -                             (323,929)                    
Emergency Communications 2,711,377                   3,750,667                  2,815,069                  -                              -                             3,646,975                  
Major Facilities Repair 815,899                      128,404                     -                             -                              -                             944,303                     

Total Before Adjustments 29,298,534              142,093,883            142,734,007            3,035,196                2,785,196                28,908,410              

Less:  Int Svc Fds/Overhead -                               29,208,729                  29,208,729                  -                               -                               -                               

Total City 29,298,534              112,885,154            113,525,278            3,035,196                2,785,196                28,908,410              

Redevelopment Agency -                               -                               -                               -                               -                               -                               
Successor Agency -                               1,402,569                    1,152,569                    -                               250,000                       -                               
Housing Successor Agency 3,917,504                    210,991                       14,000                         -                               -                               4,114,495                    
Community Financing Authority -                               365,923                       365,923                       -                               -                               -                               
Public Financing Authority -                               840,900                       840,900                       -                               -                               -                               

Grand Total 33,216,038              115,705,537            115,898,670            3,035,196                3,035,196                33,022,905              

● The 8.33% "minimum contingency reserve" set by the City council has already been removed from the beginning fund balance of the General Fund.

●  Beginning fund balances of the Harbor Tidelands and Harbor Uplands Funds exclude capital assets such as the pier and the parking structures. 

Fund

xx



Previously Funded Carryover Projects
Currently In Design, Out to Bid, or In Construction

(As of 5/13/16)

Sewer 50280 Camino Real Sewer Main Line Installation 204,000$                   178,824$                   
Sewer 50270 Morgan Sewer Pump Station Design 200,000$                   200,000$                   
Sewer 50210 Portofino Way Sewer Pump Station Design/Construction 2,076,190$                2,076,190$                
Sewer 50230 Sanitary Sewer SCADA Installation 2,000,000$                2,000,000$                
Sewer 50260 Yacht Club Way Sewer Pump Station Design/Constructio 1,500,000$                1,500,000$                

TOTAL 5,980,190$                5,955,014$                

Project 
Category Project Number Project  Title FY 15-16 

Appropriation
Estimated FY 15-16 

Carryover

1



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Wastewater Fees  $                -  $       200,000    

TOTAL  $                -  $                 -  $       200,000  $                -  $               -  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $       200,000    

 $                 -  $       200,000  $                -  $               -  $                - 

New

INITIAL YEAR OF FUNDING: FY 17-18

603 - Wastewater

Rehabilitation

SewerCATEGORY:

Project Costs

Design

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Alta Vista Sewer  Pump Station Design

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Begin design in 
Fourth Quarter of Fiscal Year 17-18.

PROJECT DESCRIPTION: The Alta Vista Sewer Pump Station project will replace the two 
small existing deficient and damaged pump houses, discharge and suction pipes, valves, 
wet and dry wells, controls, electronics, and mechanical components.  This project will 
combine the two small deficient pump stations into one pump station. This project includes 
the design phase only.

JUSTIFICATION: It is the City's responsibility to proactively manage, operate, and 
maintain all parts of the sanitary sewer system.  The project supports the Strategic Plan 
goal to assess, prioritize, and plan for reconstruction of major City facilities and 
infrastructure.

Project Location
Alta Vista Sewer Pump Station

NOTES:

SEWER 2 ALTA VISTA SEWER PUMP STATION DESIGN



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Wastewater Fees  $                -  $                   -  $  1,500,000    

TOTAL  $                -  $                 -  $                   -  $  1,500,000  $                -  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $                   -  $  1,500,000    

 $                 -  $                   -  $  1,500,000  $                -  $                - 

New

INITIAL YEAR OF FUNDING: FY 18-19

603 - Wastewater

Rehabilitation

SewerCATEGORY:

Project Costs

Construction

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Alta Vista Sewer  Pump Station Construction

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Begin construction in 
Fiscal Year 18-19.

PROJECT DESCRIPTION: 

The Alta Vista Sewer Pump Station project will replace the two small existing deficient and 
damaged pump houses, discharge and suction pipes, valves, wet and dry wells, controls, 
electronics, and mechanical components.  This project will combine the two small deficient 
pump stations into one pump station. This project includes the construction phase only.

JUSTIFICATION: It is the City's responsibility to proactively manage, operate, and 
maintain all parts of the sanitary sewer system.  The project supports the Strategic Plan 
goal to assess, prioritize, and plan for reconstruction of major City facilities and 
infrastructure.  

Project Location
Alta Vista Sewer Pump Station

NOTES:

SEWER 3 ALTA VISTA SEWER PUMP STATION CONSTRUCTION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Wastewater Fees  $                -  $  1,300,000       

TOTAL  $                -  $  1,300,000  $                   -  $                -  $               -  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $  1,300,000       

 $  1,300,000  $                   -  $                -  $               -  $                - 

50270

Project Costs

Construction

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY 16-17

603 - Wastewater

Rehabilitation

SewerCATEGORY:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Morgan Sewer Pump Station Construction

DEPARTMENT: Public Works
PROJECT MANAGER:  Geraldine Trivedi

ESTIMATED SCHEDULE: Begin construction in 
Fiscal Year 16-17.

PROJECT DESCRIPTION: The Morgan Sewer Pump Station project will replace the 
existing deficient and damaged pump house, discharge and suction pipes, valves, wet and 
dry wells, controls, electronics, and mechanical components.  This project includes the 
construction phase only.

JUSTIFICATION: It is the City's responsibility to proactively manage, operate, and 
maintain all parts of the sanitary sewer system.  The project supports the Strategic Plan 
goal to assess, prioritize, and plan for reconstruction of major City facilities and 
infrastructure. 

Project Location
Morgan Sewer Pump Station

NOTES:

SEWER 4 MORGAN SEWER PUMP STATION CONSTRUCTION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Wastewater Fees  $                -  $     250,000       

TOTAL  $                -  $     250,000  $                   -  $                -  $               -  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $     250,000       

 $     250,000  $                   -  $                -  $               -  $                - 

New

INITIAL YEAR OF FUNDING: FY 16-17

603 - Wastewater

Rehabilitation

SewerCATEGORY:

Project Costs

Design

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Rindge Sewer  Pump Station Design

DEPARTMENT: Public Works

PROJECT MANAGER:  Geraldine Trivedi

ESTIMATED SCHEDULE: Begin design in 
Second Quarter of Fiscal Year 16-17.

PROJECT DESCRIPTION: The Rindge Sewer Pump Station project will replace the City's 
largest pumping station, serving a net tributary area of 224 acres.  All Programmable Logic 
Controllers will be relocated above ground and a new weather-safe outdoor Motor Control 
Center will be installed.  The project also includes installation of a dry well gas detection 
device, a back-up level control, a new blower and new magnetic flow meter.  This project 
includes the design phase only.

JUSTIFICATION: It is the City's responsibility to proactively manage, operate, and 
maintain all parts of the sanitary sewer system.  The project supports the Strategic Plan 
goal to assess, prioritize, and plan for reconstruction of major City facilities and 
infrastructure.

Project Location
Rindge Sewer Pump Station

NOTES:

SEWER 5 RINDGE SEWER PUMP STATION DESIGN



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Wastewater Fees  $                -     $    1,500,000    

TOTAL  $                -  $                 -  $    1,500,000  $                -  $               -  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $    1,500,000    

 $                 -  $    1,500,000  $                -  $               -  $                - 

New

INITIAL YEAR OF FUNDING: FY 17-18

603 - Wastewater

Rehabilitation

SewerCATEGORY:

Project Costs

Design

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Rindge Sewer  Pump Station Construction

DEPARTMENT: Public Works

PROJECT MANAGER:  Geraldine Trivedi

ESTIMATED SCHEDULE: Begin construction in 
Fiscal Year 17-18.

PROJECT DESCRIPTION: The Rindge Sewer Pump Station project will replace the City's 
largest pumping station, serving a net tributary area of 224 acres.  All Programmable Logic 
Controllers will be relocated above ground and a new weather-safe outdoor Motor Control 
Center will be installed.  The project also includes installation of a dry well gas detection 
device, a back-up level control, a new blower and new magnetic flow meter.  This project 
includes the construction phase.

JUSTIFICATION: It is the City's responsibility to proactively manage, operate, and 
maintain all parts of the sanitary sewer system.  The project supports the Strategic Plan 
goal to assess, prioritize, and plan for reconstruction of major City facilities and 
infrastructure.

Project Location
Rindge Sewer Pump Station

NOTES:

SEWER 6 RINDGE SEWER PUMP STATION CONSTRUCTION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Wastewater Fees  $    2,902,992     $ 1,000,000  $ 1,000,000  $ 1,000,000  $  1,000,000 

TOTAL  $    2,902,992  $                  -  $ 1,000,000  $ 1,000,000  $ 1,000,000  $  1,000,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $   2,902,992  $ 1,000,000  $ 1,000,000  $ 1,000,000  $  1,000,000 

 $   2,902,992  $ 1,000,000  $ 1,000,000  $ 1,000,000  $  1,000,000 

50150

FY 02/03

603 - Wastewater

Rehabilitation

Sewer

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Sanitary Sewers Facilities Rehabilitation

DEPARTMENT: Public Works

PROJECT MANAGER:  Geraldine Trivedi

ESTIMATED SCHEDULE: Begin construction in 
Third Quarter of Fiscal Year 16-17.  

PROJECT DESCRIPTION:
This Project is intended to maintain and improve the City's sewer infrastructure to meet 
existing and future sewer demands. 

JUSTIFICATION:
Through the City's sewer video inspection program, the entire sewer system has been 
documented for damage and deficiencies.  The inspection has revealed that the existing 
sanitary sewer system sustains various damage patterns and deficiencies that require 
repair and/or replacement.  Failure to perform the required repairs could cause serious 
backups or spills.   The project supports the City's Strategic Plan goal to assess,prioritize, 
and plan for reconstruction of major City facilities and infrastructure. 

Project Location
Various Locations in the City

NOTES:

SEWER 7 SANITARY SEWER FACILITIES REHABILITATION



Previously Funded Carryover Projects
Currently In Design, Out to Bid, or In Construction

(As of 5/13/16)

Drainage 60230 Enhanced Water Management Program (EWMP) Design 217,868$                   39,236$                     
TOTAL 217,868$                   39,236$                     

Project 
Category Project Number Project  Title FY 15-16 

Appropriation
Estimated FY 15-16 

Carryover

8



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Grants    

Capital Projects     $   200,000          

TOTAL  $               -  $                -  $   200,000  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $   200,000          

 $                -  $   200,000  $               -  $               -  $               - 

NEW

Project Costs

Assessment

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY 17-18

300 - CIP

Assessment/Study

DrainageCATEGORY:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Drainage Improvement Project -
Comprehensive Citywide Assessment

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Assessment in Fiscal 
Year 17-18.  

PROJECT DESCRIPTION:  This project will replace all of the of the corrugated metal pipe 

(CMP), cross-drains and culverts throughout the City with reinforced concrete pipe (RCP) of similar 
size.  It will also address nuisance water locations.  The estimated length of CMP is approximately 
25,000 lineal feet ranging in size from 18 to 48 inches in diameter.  Cross-drains and culverts are 
located in 25 locations throughout the City.  This phase of the project is for comprehensive 
assessment only. 

JUSTIFICATION:  CMP leaks can cause sink holes to occur in City streets.  The project supports 
the City's Strategic Plan goal to assess, prioritize, and plan for reconstruction of major City facilities 
and infrastructure.  

Project Location
Various Locations in the City

NOTES:

DRAINAGE 9 DRAINAGE IMPROVEMENT - COMPREHENSIVE ASSESSMENT



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Grants    

Capital Projects        $   250,000       

TOTAL  $               -  $                -  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

       $   250,000       

 $                -  $               -  $   250,000  $               -  $               - 

NEW

Project Costs

Design

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY 18-19

300 - CIP

Design

DrainageCATEGORY:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Drainage Improvement Project - Design

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Design in Fiscal Year 
18-19.  

PROJECT DESCRIPTION:  This project will replace all of the of the corrugated metal pipe 

(CMP), cross-drains and culverts throughout the City with reinforced concrete pipe (RCP) of similar 
size.  It will also address nuisance water locations.  The estimated length of CMP is approximately 
25,000 lineal feet ranging in size from 18 to 48 inches in diameter.  Cross-drains and culverts are 
located in 25 locations throughout the City.  This phase of the project is for design only. 

JUSTIFICATION:  CMP leaks can cause sink holes to occur in City streets.  The project supports 

the City's Strategic Plan goal to assess, prioritize, and plan for reconstruction of major City facilities 
and infrastructure.  

Project Location
Various Locations in the City

NOTES:

DRAINAGE 10 DRAINAGE IMPROVEMENT - DESIGN



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Grants    

Capital Projects           $   500,000  $   500,000 

TOTAL  $               -  $                -  $               -  $               -  $   500,000  $   500,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

          $   500,000  $   500,000 

 $                -  $               -  $               -  $   500,000  $   500,000 

NEW

INITIAL YEAR OF FUNDING: FY 19-20

300 - CIP

Construction

DrainageCATEGORY:

Project Costs

Construction

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Drainage Improvement Project - Construction

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction in Fiscal 
Year 19-20.  

PROJECT DESCRIPTION:  This project will replace all of the of the corrugated metal pipe 

(CMP), cross-drains and culverts throughout the City with reinforced concrete pipe (RCP) of similar 
size.  It will also address nuisance water locations.  The estimated length of CMP is approximately 
25,000 lineal feet ranging in size from 18 to 48 inches in diameter.  Cross-drains and culverts are 
located in 25 locations throughout the City.  This phase of the project is for construction. 

JUSTIFICATION:  CMP leaks can cause sink holes to occur in City streets.  The project supports 

the City's Strategic Plan goal to assess, prioritize, and plan for reconstruction of major City facilities 
and infrastructure.  

Project Location
Various Locations in the City

NOTES:

DRAINAGE 11 DRAINAGE IMPROVEMENT - CONSTRUCTION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Stormwater  $     51,900                

Capital Projects  $   312,078     $   400,000  $   250,000  $   250,000  $   300,000 

TOTAL  $   363,978  $                -  $   400,000  $   250,000  $   250,000  $   300,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    163,978  $   150,000          

 $    200,000  $   250,000  $   250,000  $   250,000  $   300,000 

 $    363,978  $   400,000  $   250,000  $   250,000  $   300,000 

60150

FY 03-04

 204 - Stormwater/300 - CIP

Construction

Drainage

Project Costs

Programs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Enhanced Watershed Management Plan 
(EWMP) Implementation

DEPARTMENT: Public Works

PROJECT MANAGER:  Geraldine Trivedi

ESTIMATED SCHEDULE: Ongoing

PROJECT DESCRIPTION:  The new Municipal MS4 NPDES permit was adopted by the 

Regional Board on November 8, 2012 and became effective on December 28, 2012.  The City 
joined with neighboring cities to develop an Enhanced Watershed Management Program (EWMP) 
to implement various permit requirements.  EWMP implementation will include both structural water 
quality enhancement projects and non-structural measures that address the need to comply with 
three new TMDLs recently approved by the EPA.  They are PCB/DDT and debris for Santa Monica 
Bay and toxics for Dominguez Channel.  Structural projects include dry weather diversion projects 
such as the Calle Mirimar Low Flow Diversion.

JUSTIFICATION:  The project supports the City's strategic plan goals to maintain a high level of 

public safety and ensure sustainability, livability, and health by implementing environmentally 
responsible programs.

Project Location
Various Locations in the City

NOTES:

DRAINAGE 12 EWMP IMPLEMENTATION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Stormwater Fee  $   187,860  $                -  $               -  $               -  $               -  $               - 

Capital Projects  $   200,045  $                -  $     350,000  $   350,000  $   350,000  $   350,000 

TOTAL  $   387,905  $                -  $     350,000  $   350,000  $   350,000  $   350,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $                -     $               -  $               -  $               - 

 $    387,905  $   350,000  $   350,000  $   350,000  $   350,000 

 $    387,905  $     350,000  $   350,000  $   350,000  $   350,000 

60190

FY 04-05

 204 - Stormwater/300 - CIP

Construction

Drainage

Project Costs

Study/Design

Implementation

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Santa Monica Bay Near/Offshore Debris TMDL

DEPARTMENT: Public Works

PROJECT MANAGER:  Geraldine Trivedi 

ESTIMATED SCHEDULE: Ongoing

PROJECT DESCRIPTION:  The Santa Monica Bay nearshore and offshore debris TMDL was 

adopted by the Los Angeles Regional Water Quality Control Board on November 4, 2010 and 
became effective on March 20, 2012.  The City is subject to the new regulation:  zero trash in 
Santa Monica Bay and zero plastic pellets in Santa Monica Bay.  Four years from the effective date 
of the TMDL, the City is responsibile to achieve 20% trash reduction; five years - 40%; six years -
60%; seven years - 80%; and eight years - 100% trash reduction.  The compliance milestones 
have been incorporated into the new Municipal NPDES permit.  The project includes the 
installation of catch basin trash screeners.

JUSTIFICATION:  The project is necessary to meet NPDES mandates and supports the City's 

strategic plan goals to maintain a high level of public safety with public engagement and ensure 
sustainability, livability, and health by implementing environmentally responsible programs.

Project Location
Various Locations in the City

NOTES:

DRAINAGE 13 SANTA MONICA BAY NEAR/OFFSHORE DEBRIS TMDL 



 Unfunded and Underfunded CIP Projects by Fund
FY 16-17 to FY 20-21

Five Year  300-Capital 600/601 Unfunded/
Recommended 254-Subdivision Projects Harbor Underfunded

 Project Name & C/O Funds 230-Grants Park Trust (Gen'l Fund) Enterprise Donations Developer Bonds TOTAL
DRAINAGE IMPROVEMENTS
Belmont Lane Storm Drain Improvements 200,000$            200,000$              
Drainage Improvement Project - Construction 1,000,000$         1,500,000$         1,500,000$           
Pier Storm Drain Improvements    250,000$            250,000$              

SUB-TOTAL 1,000,000$         -$                        -$                        1,700,000$         250,000$            -$                        -$              -$              1,950,000$           

14



Previously Funded Carryover Projects
Currently In Design, Out to Bid, or In Construction

(As of 5/13/16)

Streets 40780 Aviation/Artesia NB Right Turn Lane 815,964$                   684,762$                   
Streets 40850 Beryl/190th Traffic Signal 318,507$                   299,780$                   
Streets 40860 Beryl Street - Flagler to 190th Drainage & Street Improve 1,122,450$                1,063,499$                
Streets 40940 Bicycle Plan Grant - Beryl Street Bike Lanes 137,073$                   136,875$                   
Streets 40941 Bicycle Plan Grant - N. Catalina Ave. Bike Lanes 414,370$                   414,370$                   
Streets 40942 Bicycle Plan Grant - S. Catalina Ave./Ave. I Bike Lanes 44,640$                     44,640$                     
Streets 40943 Bicycle Plan Grant - Lilienthal Lane Bike Lanes 282,525$                   282,525$                   
Streets 40944 Bicycle Plan Grant - Torrance Boulevard Bike Lanes 215,790$                   215,790$                   
Streets 40945 Bicycle Plan Grant - Citywide Bike Facilities 853,340$                   853,340$                   
Streets 40120 Bus Bench and Shelter Replacement Program, Phase 2 1,672,170$                1,671,446$                
Streets 41050 Esplanade Dog Walk Path/Drinking Fountain 20,000$                     20,000$                     
Streets 41020 Esplanade Resurfacing - Knob Hill to Catalina Avenue 976,500$                   902,968$                   
Streets 40710 Grant Ave/Artesia Blvd Countdown Pedestrian Signals 32,957$                     32,957$                     
Streets 40960 Inglewood att MBB SB Right Turn Lane - Feasibility/Desig 305,612$                   292,663$                   
Streets 40880 Kingsdale Resurfacing - 182nd to Grant 860,000$                   860,000$                   
Streets 41040 LA County Pedestrian Path Widening 50,000$                     50,000$                     
Streets 40740 North Redondo Beach Bikeway Lighting 180,793$                   180,206$                   
Streets 40800 PCH Arterial Improvement Study/Design/Construction 1,394,794$                1,384,997$                
Streets 40910 PCH/Catalina Entryway Property Acquisition 105,000$                   104,000$                   
Streets 40650/40810 PCH/Torrance NB Right Turn Lane 608,527$                   552,554$                   
Streets 40790 PV Blvd/PCH WB Right Turn Lane 291,199$                   258,537$                   
Streets 40980 Riviera Village Improvements Phase 4 723,964$                   723,964$                   
Streets 41000 Riviera Village Parking Meter Replacement 256,528$                   256,528$                   

TOTAL 11,682,703$              11,286,401$              

Project 
Category Project Number Project  Title FY 15-16 

Appropriation
Estimated FY 15-16 

Carryover

15



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects  $               -  $                -  $   273,000  $   273,000  $   273,000  $   273,000 

TOTAL  $               -  $                -  $   273,000  $   273,000  $   273,000  $   273,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $                -  $   273,000  $   273,000  $   273,000  $   273,000 

 $                - 

 $                -  $   273,000  $   273,000  $   273,000  $   273,000 

40840

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY11-12

300 - CIP (Trash Hauler)

Maintenance

Streets

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Annual Roadway Maintenance

DEPARTMENT: Public Works

PROJECT MANAGER:  Lauren Sablan

ESTIMATED SCHEDULE: Construction is 
scheduled for FY16-17.

PROJECT DESCRIPTION:
This project will repair streets citywide impacted by trash hauling vehicles.  The FY16-17 
allocation has been programmed to the Flagler Lane Resurfacing - 190th To Beryl Street 
Project. 

JUSTIFICATION:
The project supports the City's Strategic Plan goal to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
Various Locations in the City

NOTES:

STREETS 16 ANNUAL ROADWAY MAINTENANCE



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Prop C           $  1,000,000       

Stormwater        $     330,000 

       

TOTAL  $               -  $                -  $               -  $  1,330,000  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

       $  1,330,000       

 $                 -  $               -  $  1,330,000  $               -  $               - 

New

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY 18-19

204-Stormwater/214-Prop C

Construction

Streets

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Beryl Street Drainage & Street Improvements -
Prospect To Flagler

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction  is 
scheduled for FY18-19.

PROJECT DESCRIPTION:
This project will construct street and drainage improvements on Beryl Street from Flagler to 
Prospect.  The design of the project will incorporate Living Street Design principles.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to maintain a high level of public safety 
with public engagement and assess, prioritize, and plan for reconstruction of major City 
facilities and infrastructure.

Project Location
Beryl Street - Flagler to Prospect

NOTES:

STREETS 17 BERYL STREET DRAINAGE AND STREET IMPROVEMENTS -  PROSPECT TO FLAGLER



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 Measure R     $      70,000  $   70,000  $       70,000  $         70,000  $        70,000 

                   

          

TOTAL  $                     -  $      70,000  $   70,000  $       70,000  $         70,000  $        70,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $      70,000  $   70,000  $       70,000  $         70,000  $        70,000 

 $      70,000  $   70,000  $       70,000  $         70,000  $        70,000 

40510

FY 07-08

215-Measure R

Construction

Streets

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION6

PROJECT TITLE:
Bicycle Transportation Plan Implementation

DEPARTMENT: Public Works

PROJECT MANAGER:  Gene Kim

ESTIMATED SCHEDULE: Ongoing review with 
the Public Works Commission 

PROJECT DESCRIPTION:
The project will update and continue the implementation of the City's Bicycle 
Transportation Plan that was adopted by the City Council.  The project will fund bicycle 
improvements not included in the Metro Bicycle Plan Grant including bike mini-corrals 
and Harbor bikeway signage.

JUSTIFICATION:
Additional bicycle lanes improve the attractiveness, livability, and vitality of our 
neighborhoods.  The project supports the City's Strategic Plan goals maintain a high 
level of public safety with public engagement and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.  

Project Location
Various Locations in the City

NOTES:

STREETS 18 BICYCLE TRANSPORTATION PLAN IMPLEMENTATION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Prop C  $            58,355     $      332,170          

MTA CFP Grant  $          233,420     $   1,328,680          

          

TOTAL  $          291,775  $                    -  $   1,660,850  $                     -  $                        -  $                      - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21
 $         291,775             

 $   1,660,850    

 $         291,775  $   1,660,850  $                     -  $                        -  $                      - 

41010

FY15-16

214-Prop C/230-Intergov. Grants

Construction

Streets

Project Costs

Fesibility/Design

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION6

PROJECT TITLE:
Bicycle Transportation Plan Implementation 
Phase 2

DEPARTMENT: Public Works

PROJECT MANAGER:  Gene Kim

ESTIMATED SCHEDULE: Ongoing review with 
the Public Works Commission 

PROJECT DESCRIPTION:
The project will update and continue the implementation of the City's Bicycle 
Transportation Plan that was adopted by the City Council.  The project will fund bicycle 
improvements not included in the Metro Bicycle Plan Phase I Grant including Catalina 
Avenue and Prospect Avenue.

JUSTIFICATION:
Additional bicycle lanes improve the attractiveness, livability, and vitality of our 
neighborhoods.  The project supports the City's Strategic Plan goals maintain a high 
level of public safety with public engagement and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.  

Project Location
Catalina Ave & Prospect Ave

NOTES:  Metro 2013 Call for Projects 
Grant.

STREETS 19 BICYCLE TRANSPORTATION PLAN IMPLEMENTATION - PHASE 2



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

TDA Article III  $     62,594  $      15,854     $   100,000       

CDBG  $   126,256  $    104,146 

TOTAL  $   188,850  $    120,000  $               -  $   100,000  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    308,850     $   100,000       

 $    308,850  $               -  $   100,000  $               -  $               - 

40399

+20 years

210 - TDA Art III/234-CDBG

Construction

Streets

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Citywide Curb Ramp Improvements

DEPARTMENT: Public Works

PROJECT MANAGER:  Javier Urista

ESTIMATED SCHEDULE: Construction in the 
winter of FY16-17.

PROJECT DESCRIPTION:
The project includes the installation of curb ramps on City sidewalks to meet ADA 
requirements.

JUSTIFICATION:
The project supports the City's strategic plan goals to maintain a high level of public safety 
with public engagement and assess, prioritize, and plan for reconstruction of major City 
facilities and infrastructure.  

Project Location
Various Locations in the City

NOTES:

STREETS 20 CITYWIDE CURB RAMP IMPROVEMENTS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Trash Impact Fee     $    273,000             

Measure R  $      40,000 

TOTAL  $               -  $    313,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $      33,000             

 $    280,000       

 $    313,000  $               -  $               -  $               -  $               - 

New

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY16-17

215-Measure R/300-Trash Impact

Construction

Streets

Project Costs

Design

Construction

TOTAL

PROJECT TYPE:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Flagler Lane Resurfacing - 190th to Beryl

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction is 
scheduled for FY16-17.

PROJECT DESCRIPTION:
This project will resurface and rehabilitate Flagler Lane from 190th Street to Beryl Street 
adjacent to Dominguez Park.  Ramps, curbs and gutters will be repaired and replaced as 
necessary.

JUSTIFICATION:
The project supports the City's Strategic Plan goal to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.  

Project Location

NOTES:

STREETS 21 FLAGLER LANE RESURFACING - 190TH TO BERYL



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Measure R  $     313,070          

Metro Grant  $  1,221,586          

TOTAL  $                -  $                 -  $  1,534,656  $                -  $                -  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $       60,000          

 $  1,474,656          

 $                 -  $  1,534,656  $                -  $                -  $                - 

New

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY17-18

215-Measure R/230-Grants

Construction

Streets

Project Costs

Design

Construction

TOTAL

PROJECT TYPE:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Grant Avenue Signal Improvements 

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction is 
scheduled for FY17-18.

PROJECT DESCRIPTION:
The project will upgrade the six traffic signals from Flagler Lane to Felton Lane.  The 
project involves synchronization, bike detection, signal replacement, video detection, 
adaptive signal coordination and wireless connection and integration into the Redondo
Beach Traffic Management Center.

JUSTIFICATION:
The project will improve the mobility and safety of the driving public by maintaining a better 
flow of traffic.  It supports the City's Strategic Plan goals to maintain a high level of public 
safety with public engagement and assess, prioritize, and plan for reconstruction of major 
City facilities and infrastructure.  

Project Location
Grant Avenue

NOTES:

STREETS 22 GRANT AVENUE SIGNAL IMPROVEMENTS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Reg. Measure R     $  4,865,000       

      

TOTAL  $               -  $                -  $  4,865,000  $                -  $                 -  $              - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $  4,865,000       

 $                -  $  4,865,000  $                -  $                 -  $              - 

NEW

FY 17-18

230 - Grants

Construction

Streets

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Inglewood at MBB SB Right Turn Lane -
Construction

DEPARTMENT: Public Works

PROJECT MANAGER:  Didar Khandker

ESTIMATED SCHEDULE: Construction in FY17-
18.

PROJECT DESCRIPTION:
The project will widen Inglewood Avenue at Manhattan Beach Boulevard in order to add a 
southbound right turn lane.  This project will fund the project construction.

JUSTIFICATION:
The project supports the City's strategic plan goals to maintain a high level of public 
safety with public engagement and assess, prioritize, and plan for reconstruction of major 
City facilities and infrastructure.  
.  

Project Location
Southbound Inglewood at MBB

NOTES:

STREETS 23 INGLEWOOD AT MBB SB RTL - CONSTRUCTION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Prop C        $     80,000  $   790,000       

    

TOTAL  $               -  $                -  $     80,000  $   790,000  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $     80,000          

       $   790,000 

 $                -  $     80,000  $   790,000  $               -  $               - 

New

Project Costs

Design

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY17-18

214 - Proposition C

Construction

Streets

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Inglewood Avenue Resurfacing - Grant to 
190th

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction is 
scheduled for FY18-19.

PROJECT DESCRIPTION:
This project will resurface and rehabilitate Inglewood Avenue from Grant Avenue to 190th 
Street.  Ramps, curbs and gutters will be repaired and replaced as necessary.

JUSTIFICATION:
The project supports the City's Strategic Plan goal to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.  

Project Location

NOTES:

STREETS 24 INGLEWOOD AVENUE RESURFACING - GRANT TO 190TH



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Prop C  $   600,000  $    350,000             

TOTAL  $   600,000  $    350,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $      80,000             

 $    870,000    

 $    950,000  $               -  $               -  $               -  $               - 

40990

INITIAL YEAR OF FUNDING: FY 14-15

214 - Prop C

Construction

Streets

Project Costs

Design

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Marine Avenue Resurfacing - Aviation 
Boulevard to I-405

DEPARTMENT: Public Works

PROJECT MANAGER:  Didar Khandker

ESTIMATED SCHEDULE: Construction is 
scheduled for FY16-17.

PROJECT DESCRIPTION:
This project will resurface and rehabilitate Marine Avenue from Aviation Boulevard to the I-
405 freeway. Curbs and gutters will be repaired and replaced as necessary.

JUSTIFICATION:
The project supports the City's Strategic Plan goal to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.  

Project Location
Marine Avenue - Aviation Boulevard to I-405

NOTES:

STREETS 25 MARINE AVENUE RESURFACING - AVIATION BLVD TO I-405



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

State Gas Tax     $     700,000          

Measure R     $     356,000          

TOTAL  $               -  $                -  $  1,056,000  $                -  $                -  $                   - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $  1,056,000          

 $                -  $  1,056,000  $                -  $                -  $                   - 

NEW

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: New

202 - State Gas Tax/215 - Measure R

Construction

Streets

Project Costs

Construction

TOTAL

PROJECT TYPE:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
North Redondo Beach Commercial Streets 
(Santa Fe, Space Park & Doolittle)

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction in FY 17-
18

PROJECT DESCRIPTION:
The project will resurface the commercial streets in north Redondo Beach including Santa 
Fe, Space Park Drive and Doolittle.  Curbs and gutters will be repaired and replaced as 

necessary.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure maintain a high level of public 
safety with public engagement. 

Project Location
North Redondo Beach Commercial Streets

NOTES:

STREETS 26 NORTH REDONDO BEACH COMMERCIAL STREETS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects  $   173,432  $    150,000  $   150,000  $   150,000  $   150,000  $   150,000 

TOTAL  $   173,432  $    150,000  $   150,000  $   150,000  $   150,000  $   150,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    323,432  $   150,000  $   150,000  $   150,000  $   150,000 

 $    323,432  $   150,000  $   150,000  $   150,000  $   150,000 

40140

+10 years

300 -  Capital Projects Fund

Construction

Streets

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Preventive Maintenance - Sidewalks, Curbs 
and Gutters

DEPARTMENT: Public Works

PROJECT MANAGER:  Javier Urista

ESTIMATED SCHEDULE: Construction - Spring, 
2016.

PROJECT DESCRIPTION:  The project includes resurfacing and construction as 
necessary to maintain and repair City alleys, sidewalks, curbs and gutters - tasks that are 
too small to become separate CIP projects, but too large for the Public Works crews to 
undertake.

JUSTIFICATION:  The project supports the City's strategic plan goals to improve public 
infrastructure and facilities in an environmentally responsible manner and to maintain a 
high level of public safety with public engagement.  It provides customer service to our 
residents by providing a faster response to their concerns and complaints.  It also reduces 
the City's trip-and-fall liability by repairing sidewalks in a timely manner and allows the City 
to proactively address ADA issues.

Project Location
Various Locations in the City

NOTES:

STREETS 27 PREVENTIVE MAINTENANCE



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

STPL  $     50,000  $    679,880             

Measure R  $    145,500 

TOTAL  $     50,000  $    825,380  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $      50,000             

 $    825,380       

 $    875,380  $               -  $               -  $               -  $               - 

41030

INITIAL YEAR OF FUNDING: FY15-16

215-Measure R/230 - Intrgv Grants

Construction

Streets

Project Costs

Design

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Prospect Avenue Resurfacing - Beryl to Del 
Amo

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction is 
scheduled for FY16-17.

PROJECT DESCRIPTION:
This project will resurface and rehabilitate Prospect Avenue from Beryl Street to Del Amo.  
This is the last strech of Prospect that has not been resurfaced.  Curbs and gutters will be 
repaired and replaced as necessary.

JUSTIFICATION:
The project supports the City's Strategic Plan goal to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.  

Project Location

NOTES:

STREETS 28 PROSPECT AVENUE RESURFACING - BERYL TO DEL AMO



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects  $  1,395,965  $     900,000  $     100,000  $     100,000  $     100,000  $     100,000 

Measure R  $       69,678  $     350,000  $     400,000  $     400,000  $     400,000  $     400,000 

TOTAL  $  1,465,643  $  1,250,000  $     500,000  $     500,000  $     500,000  $     500,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $  2,715,643  $     500,000  $     500,000  $     500,000  $     500,000 

 $  2,715,643  $     500,000  $     500,000  $     500,000  $     500,000 

40190

INITIAL YEAR OF FUNDING: FY 00-01

215 - Measure R / 300 - CIP

Rehabilitation

StreetsCATEGORY:

Project Costs

Construction

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Residential Street Rehabilitation

DEPARTMENT: Public Works

PROJECT MANAGER:  Javier Urista

ESTIMATED SCHEDULE: To be completed in 
fall FY 16-17.  

PROJECT DESCRIPTION:
Resurface and repair residential streets.

JUSTIFICATION:
The project will increase the life of the existing pavement and improve the ride of the 
streets.  It supports the City's Strategic Plan goal to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.  

Project Location

Residential Resurfacing

NOTES:

STREETS 29 RESIDENTIAL STREET REHABILITATION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Prop C     $      20,000  $   250,000          

    

TOTAL  $               -  $      20,000  $   250,000  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $      20,000             

    $   250,000    

 $      20,000  $   250,000  $               -  $               -  $               - 

New

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY16-17

214 - Proposition C

Construction

Streets

Project Costs

Design

Construction

TOTAL

PROJECT TYPE:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Torrance Boulevard & Francisca Avenue 
Traffic Signal Modifications

DEPARTMENT: Public Works

PROJECT MANAGER:  Jack Rydell

ESTIMATED SCHEDULE: Construction is 
scheduled for FY17-18.

PROJECT DESCRIPTION:
This project will modify the existing traffic signal at Torrance Boulevard and Francisa 
Avenue to meet current design standards.  Alternate designs available include a full traffic 
signal or a pedestrian hybrid beacon.  

JUSTIFICATION:
The project supports the City's Strategic Plan goal to maintain a high level of public safety 
with public engagement and assess, prioritize, and plan for reconstruction of major City 
facilities and infrastructure.  

Project Location

NOTES:

STREETS 30 TORRANCE BLVD/FRANCISCA AVE TRAFFIC SIGNAL MODIFICATIONS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects  $   119,010  $      50,000  $     50,000  $     50,000  $     50,000  $     50,000 

TOTAL  $   119,010  $      50,000  $     50,000  $     50,000  $     50,000  $     50,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    169,010  $     50,000  $     50,000  $     50,000  $     50,000 

 $    169,010  $     50,000  $     50,000  $     50,000  $     50,000 

40470

FY 05-06

300 - Capital Projects Fund

Construction

Streets

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Traffic Calming Improvements - Citywide

DEPARTMENT: Public Works

PROJECT MANAGER:  Gene Kim

ESTIMATED SCHEDULE: Ongoing  

PROJECT DESCRIPTION:
Determine if particular intersections or neighborhoods can have traffic minimized by the 
use of traffic calming measures.  Install traffic calming devices, such as partial diverters, 
extended curbs, and raised intersections as appropriate.

JUSTIFICATION:
The project supports the City's Strategic Plan goal to maintain a high level of public safety 
with public engagement and assess, prioritize, and plan for reconstruction of major City 
facilities and infrastructure.

Project Location
Various Locations in the City

NOTES:

STREETS 31 TRAFFIC CALMING IMPROVEMENTS - CITYWIDE



 Unfunded and Underfunded CIP Projects by Fund
FY 16-17 to FY 20-21

Five Year  300-Capital 600/601 Unfunded/
Recommended 254-Subdivision Projects Harbor Underfunded

 Project Name & C/O Funds 230-Grants Park Trust (Gen'l Fund) Enterprise Donations Developer Bonds TOTAL
STREET IMPROVEMENTS
Broadway/Sapphire Intersection Modifications 240,000$            240,000$            480,000$                
Carnelian/PCH Streetscape Improvements  660,000$            100,000$            760,000$                
Catalina Corridor Beautification 900,000$           900,000$                
Garnet/Catalina Accessible Pedestrian Signal 60,000$              60,000$                  
Grant Avenue Pedestrian Improvements 500,000$            500,000$                
I-405 Freeway On/Off Ramp Landscaping 630,000$             630,000$                
I-405 Freeway SB On Ramp at Inglewood Avenue 10,600,000$        10,600,000$           
Parking Meter Replacement 800,000$            800,000$                
Riviera Village Phase 5  1,800,000$          1,800,000$             

SUB-TOTAL -$                        14,490,000$       -$                        1,140,000$         -$                        -$                        900,000$           -$              16,530,000$           

32



Previously Funded Carryover Projects
Currently In Design, Out to Bid, or In Construction

(As of 5/13/16)

Waterfront 70630 Harbor Area Flagpole 18,000$                     18,000$                     
Waterfront 70640 International Boardwalk Restrooms 30,000$                     30,000$                     
Waterfront 70600 Moonstone Park Master Plan Design & Construction 2,610,026$                2,435,783$                
Waterfront 70170 Relocation of Boat Launch (Assessment/Conceptual) 427,015$                   102,854$                   
Waterfront 70650 Sea Level Rise Improvements (Assessment) 100,000$                   100,000$                   
Waterfront 70560 Waterside Signage 75,000$                     75,000$                     

3,260,041$                2,761,637$                

Project 
Category Project Number Project  Title FY 15-16 

Appropriation
Estimated FY 15-16 

Carryover

33



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands Funds     $    200,000          

TOTAL  $               -  $    200,000  $                -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    200,000          

      

 $    200,000  $                -  $               -  $               -  $               - 

New

New

600 - Tidelands Funds

Construction

Waterfront

Project Costs

Dredging

 

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Harbor Dredging - Preliminary Engineering & 
Permits

DEPARTMENT: Public Works / Waterfront & 
Economic Development
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULED:   Dredging will  occur 
in 2017.

PROJECT DESCRIPTION:
In order to sustain appropriate depth for safe navigation into and out of King Harbor, this 
project will dredge the harbor.  This phase of the project is for preliminary engineering and
permits only.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure. 

Project Location
HARBOR

NOTES:

WATERFRONT 34 HARBOR DREDGING - PRELIMINARY ENGINEERING/PERMITS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands Funds        $     800,000       

TOTAL  $               -  $                -  $     800,000  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $     800,000       

      

 $                -  $     800,000  $               -  $               -  $               - 

New

New

600 - Tidelands Funds

Construction

Waterfront

Project Costs

Dredging

 

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Harbor Dredging - Construction

DEPARTMENT: Public Works / Waterfront & 
Economic Development
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULED:   Dredging will  occur 
in 2017.

PROJECT DESCRIPTION:
In order to sustain appropriate depth for safe navigation into and out of King Harbor, this 
project will dredge the harbor.  This phase of the project is for construction only.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure. 

Project Location
HARBOR

NOTES:

WATERFRONT 35 HARBOR DREDGING - CONSTRUCTION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands Funds  $     500,000  $   200,000  $   200,000  $   200,000  $   200,000 

Uplands  $     100,000  $    100,000             

TOTAL  $     600,000  $    100,000  $   200,000  $   200,000  $   200,000  $   200,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    700,000  $   200,000  $   200,000  $   200,000  $   200,000 

      

 $    700,000  $   200,000  $   200,000  $   200,000  $   200,000 

70360

FY 06-07

600 - Tidelands/601 - Uplands

Construction

Waterfront

Project Costs

Construction

 

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Harbor Railing Replacement

DEPARTMENT: Public Works / Waterfront & 
Economic Development 
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Installation of phase II 
to be completed in 2017.  

PROJECT DESCRIPTION:
Replace exisiting City railing around the entire Harbor including all the boat basins.  
Approximately 2 miles of railing should be replaced.  

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
HARBOR

NOTES:

WATERFRONT 36 HARBOR RAILING REPLACEMENT



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands Funds  $   678,074     $   200,000  $   200,000  $   200,000  $   200,000 

TOTAL  $   678,074  $                -  $   200,000  $   200,000  $   200,000  $   200,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    678,074  $   200,000  $   200,000  $   200,000  $   200,000 

 $    678,074  $   200,000  $   200,000  $   200,000  $   200,000 

70350

+20 years

600 - Tidelands Funds

Construction

Waterfront

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Pier Deck & Piling Structure Repairs

DEPARTMENT: Public Works / Waterfront & 
Economic Development
PROJECT MANAGER:  Geraldine Trivedi

ESTIMATED SCHEDULE: Ongoing

PROJECT DESCRIPTION:
Repair pier structure including decking and pilings and pertinent utilities pursuant to 
annual maintenance inspections.

JUSTIFICATION:
The project supports the City's Startegic Plan goals to maintain a high level of public 
safety with public engagement, vitalize the waterfront, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
Pier

NOTES:

WATERFRONT 37 PIER DECK PILING STRUCTURE REPAIRS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands     $    100,000             

                   

TOTAL  $               -  $    100,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    100,000             

 $    100,000  $               -  $               -  $               -  $               - 

New

FY 16-17

600-Tidelands

Construction

Waterfront

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Pier Decorative Sculpture Sails - Repainting

DEPARTMENT: Public Works  /  Waterfront & 
Economic Development
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Painting will begin  in 
late FY 16-17.

PROJECT DESCRIPTION:
The project will repaint the decorative sculpture sails on the pier as part of the ongoing 
pier revitalization effort.  

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront  and assess, 
prioritize, and plan for reconstruction of major City facilities and infrastructure.

Project Location
Harbor

NOTES:

WATERFRONT 38 PIER DECORATIVE SCULPTURE SAILS - REPAINTING



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands     $    300,000             

                   

TOTAL  $               -  $    300,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    300,000             

 $    300,000  $               -  $               -  $               -  $               - 

New

FY 16-17

600-Tidelands

Construction

Waterfront

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Pier Light Fixture Replacement

DEPARTMENT: Public Works  /  Waterfront & 
Economic Development
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Installation will begin  
in late FY 16-17.

PROJECT DESCRIPTION:
The project will replace the existing light fixtures on the pier to match the fixtures installed 
as part of the pier plaza revitalization effort.  

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
Harbor

NOTES:

WATERFRONT 39 PIER LIGHT FIXTURE REPLACEMENT



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Uplands Funds  $     203,644  $  1,147,500        $  2,550,000    

Tidelands  $     239,570  $     202,500        $     450,000    

TOTAL  $     443,214  $  1,350,000  $                -  $                -  $  3,000,000  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $  1,793,214        $  3,000,000    

 $  1,793,214  $                -  $                -  $  3,000,000  $                - 

70370/70610

FY 04-05

600 - Tidelands/601 - Uplands

Construction

Waterfront

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Pier Parking Structure Critical Repairs

DEPARTMENT: Public Works /  Waterfront & 
Economic Development 
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Winter, 2017.

PROJECT DESCRIPTION:
The project will repair joints, leaks, damaged floor, and other structural members of the 
pier parking structure using various repair methods.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
Harbor

NOTES:

WATERFRONT 40 PIER PARKING STRUCTURE CRITICAL REPAIRS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Uplands Funds     $     365,000             

                   

TOTAL  $                -  $     365,000  $                -  $                -  $                -  $                - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $     365,000             

 $     365,000  $                -  $                -  $                -  $                - 

New

FY 16-17

601 - Uplands

Construction

Waterfront

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Pier Parking Structure - Elevators 1 & 2

DEPARTMENT: Public Works /  Waterfront & 
Economic Development 
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Winter, 2017.

PROJECT DESCRIPTION:
The project will modernize two (1972) elevators in the pier parking structure.  Elevator #1 
is located midway in the garage and connects Level B1 with the roof commercial spaces 
(three stops).  Elevator #2 is located adjacent to Quality Seafood (four stops).

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location

Pier Parking Structure - Elevators 1 & 2

NOTES:

WATERFRONT 41 PIER PARKING STRUCTURE - ELEVATORS 1 AND 2



Funding Sources Est. C/O FY 016/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands Funds     $    500,000 

TOTAL  $               -  $    500,000  $               -  $               -  $               -  $               - 

                                                                                      FY16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    500,000 

 $    500,000  $               -  $               -  $               -  $               - 

70170

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: FY 05-06

600 - Tidelands Funds

Design/Site Acquisition

Waterfront

Project Costs

Design/Site Acquisition

TOTAL

PROJECT TYPE:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Relocation of Boat Launch - Design & Site 
Acquisition 

DEPARTMENT: Waterfront & Economic 
Development/Public Works

ESTIMATED SCHEDULE: Design estimated to  
occur in FY16-17.  

PROJECT DESCRIPTION:
The City of Redondo Beach is required to install a recreational boat launch facility (BLF) 
within its harbor and has been studying potential sites for many years.  In 2015 the City 
hired the marine engineering firm Noble Consultants, Inc. (Noble) to conduct a siting study 
for Moles A, B, C and D.   The results of the siting study were presented to the community 
and the Harbor Commission during February and March, 2016.  This project provides funds 
for design and site acquisition.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
BOAT LAUNCH FACILITY

NOTES:

WATERFRONT 42 RELOCATION OF BOAT LAUNCH - DESIGN AND SITE ACQUISITION



Funding Sources Est. C/O FY 016/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands Funds        $  4,500,000 

TOTAL  $               -  $                -  $  4,500,000  $               -  $               -  $               - 

                                                                                      FY16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $  4,500,000 

 $                -  $  4,500,000  $               -  $               -  $               - 

70170

INITIAL YEAR OF FUNDING: FY 05-06

600 - Tidelands Funds

Construction

Waterfront

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Relocation of Boat Launch - Construction 

DEPARTMENT: Waterfront & Economic 
Development/Public Works

ESTIMATED SCHEDULE: Construction 
estimated to  occur in FY17-18.  

PROJECT DESCRIPTION:
The City of Redondo Beach is required to install a recreational boat launch facility (BLF) 
within its harbor and has been studying potential sites for many years.  In 2015 the City 
hired the marine engineering firm Noble Consultants, Inc. (Noble) to conduct a siting study 
for Moles A, B, C and D.   The results of the siting study were presented to the community 
and the Harbor Commission during February and March, 2016.  This project provides funds 
for construction.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
BOAT LAUNCH FACILITY

NOTES:

WATERFRONT 43 RELOCATION OF BOAT LAUNCH - CONSTRUCTION



Funding Sources Est. C/O FY 016/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Tidelands Funds  $    285,000 

TOTAL  $               -  $    285,000  $               -  $               -  $               -  $               - 

                                                                                      FY16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    285,000 

 $    285,000  $               -  $               -  $               -  $               - 

New

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: New

600 - Tidelands Funds

Construction

Waterfront

Project Costs

Construction

TOTAL

PROJECT TYPE:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Replacement of Harbor Patrol Docks 

DEPARTMENT: Public Works/Fire

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Installation will occur 
in 2017.

PROJECT DESCRIPTION:
Remove existing wood docks including all electrical and plumbing, and replace with new 
and upgraded wood docks.  Install new electrical wiring and plumbing along the entire 
dock, along with reusing all existing concrete pilings.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to vitalize the waterfront, maintain a 
high level of public safety with public engagement, and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
HARBOR PATROL DOCKS

NOTES:

WATERFRONT 44 REPLACEMENT OF HARBOR PATROL DOCKS



Previously Funded Carryover Projects
Currently In Design, Out to Bid, or In Construction

(As of 5/13/16)

Parks 30660 Alta Vista & Anderson Park Tennis Court Resurfacing 55,000$                     55,000$                     
Parks 30670 Anderson Park Improvements 298,000$                   298,000$                   
Parks 30650 Landscaping - Herondo ROW & Grant/Inglewood 100,000$                   100,000$                   
Parks 30640 North RB Bikeway Irrigation Improvements 250,000$                   250,000$                   

TOTAL 703,000$                   703,000$                   

Project 
Category Project Number Project  Title FY 15-16 

Appropriation
Estimated FY 15-16 

Carryover

45



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Park & Rec  $      30,000       

Subdivision  $    335,000       

TOTAL  $               -  $    365,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    365,000       

 $    365,000  $               -  $               -  $               -  $               - 

NEW

INITIAL YEAR OF FUNDING: NEW

250 - Park & Rec/300 - Capital

Construction

Parks

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Aviation Park Field Light Replacement

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Installation in FY 16-
17.

PROJECT DESCRIPTION:
The project will replace the five existing deteriorated and outdated filed lights and 90' 

poles at Aviation Park with four new energy efficient modern lights and 70" poles. 

JUSTIFICATION:
The project supports the City's Strategic Plan goals to maintain a high level of public 
safety with public engagement and assess, prioritize, and plan for reconstruction of major 
City facilities and infrastructure.

Project Location
Aviation Park

NOTES:

PARKS 46 AVIATION PARK FIELD LIGHT REPLACEMENT



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Subdivision  $      73,500          

          

TOTAL  $               -  $      73,500  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $      73,500          

 $      73,500  $               -  $               -  $               -  $               - 

NEW

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: NEW

254-Subdivision

Construction

Parks

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Aviation Track Resurfacing

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Installation in FY 16-
17.

PROJECT DESCRIPTION:
The project will resurface the running track at Aviation Park.  The project involves 
resurfacing the top layer of the track with a latex spray to eliminate worn and uneven 

spots and ensure an appropriate cushion for runners/walkers.

JUSTIFICATION:
The project supports the City's Strategic Plan goals to maintain a high level of public 
safety with public engagement and assess, prioritize, and plan for reconstruction of major 
City facilities and infrastructure.

Project Location
Aviation Park

NOTES:

PARKS 47 AVIATION  TRACK RESURFACING



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Subdivision 

Parks

    $   355,000    

          

TOTAL  $               -  $                -  $               -  $               -  $   355,000  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

    $   355,000    

 $                -  $               -  $               -  $   355,000  $               - 

NEW

NEW

254-Sub. Park Trust

Rehabilitation

Parks

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Dominguez Park Play Equipment

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction in FY 
19-20.

PROJECT DESCRIPTION:
The project will replace deteriorated play equipment and rubber surfacing in Dominguez 
Park.  

JUSTIFICATION:
The playground is heavily used and the play equipment, as well as the rubber surfacing, 
are approximately 20 years old and need replacement.  The project supports the City's 
Strategic Plan goal to maintain a high level of public safety with public engagement and 
assess, prioritize, and plan for reconstruction of major City facilities and infrastructure. .

Project Location
Dominguez Park

NOTES:

PARKS 48 DOMINGUEZ PARK PLAY EQUIPMENT



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects  $   149,923          

Intergov. Grant  $    300,000    

TOTAL  $   149,923  $    300,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    449,923       

 $    449,923  $               -  $               -  $               -  $               - 

30620

FY 13-14

230 - Grants/300 - Cap Proj

Rehabilitation

Parks

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Ensenada Parkette Rehabilitation

DEPARTMENT: Public Works

PROJECT MANAGER:  CUONG DANG

ESTIMATED SCHEDULE: Construction in FY 
16-17.

PROJECT DESCRIPTION:
The project will make landscape, irrigation, and hardscape improvements and install new 
benches and furniture at Ensenada Parkette.  

JUSTIFICATION:
The park is heavily used and needs rehabilitation.  The project supports the City's 
Strategic Plan goal to assess, prioritize, and plan for reconstruction of major City facilities 
and infrastructure and to maintain a high level of public safety with public engagement.

Project Location
Ensenada Parkette

NOTES:

PARKS 49 ENSENADA PARKETTE REHABILITATION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Subdivision 

Parks

 $     37,000       

Park & Rec Fac.  $     58,000       

TOTAL  $               -  $                -  $               -  $     95,000  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $     95,000       

 $                -  $               -  $     95,000  $               -  $               - 

NEW

NEW

250-Park & Rec/254-Sub. Park Trust

Rehabilitation

Parks

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Rubber Surfacing at Gregg & Aviation

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction in FY 
18-19.

PROJECT DESCRIPTION:
The project will replace the rubber surfacing at the Aviation Park and Gregg Parkette play 
areas.  

JUSTIFICATION:
The rubber surfacing at both play areas is deteriorating and becoming inflexible.  The 
Public Works Department has had to repeatedly patch the surfacing due to age, cracking, 
hardening and wear.  The project supports the City's Strategic Plan goal to maintain a 
high level of public safety with public engagement and and assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure.

Project Location
Gregg Parkette & Aviation Park

NOTES:

PARKS 50 RUBBER SURFACING AT GREGG AVIATION



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Subdivision 

Parks

 $    425,000       

Park & Rec Fac.  $      25,000       

TOTAL  $               -  $    450,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    450,000       

 $    450,000  $               -  $               -  $               -  $               - 

NEW

NEW

250-Park & Rec/254-Sub. Park Trust

Rehabilitation

Parks

Project Costs

Construction

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Veterans Park Play Equipment

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Construction in FY 
16-17.

PROJECT DESCRIPTION:
The project will replace deteriorated play equipment and rubber surfacing in Veterans 
Park.  

JUSTIFICATION:
The playground is heavily used and the play equipment, as well as the rubber surfacing, 
are approximately 20 years old and need replacement.  The project supports the City's 
Strategic Plan goal to maintain a high level of public safety with public engagement and 
assess, prioritize, and plan for reconstruction of major City facilities.

Project Location
Veterans Park

NOTES:

PARKS 51 VETERANS PARK PLAY EQUIPMENT



 Unfunded and Underfunded CIP Projects by Fund
FY 16-17 to FY 20-21

Five Year  300-Capital 600/601 Unfunded/
Recommended 254-Subdivisio Projects Harbor Underfunded

 Project Name & C/O Funds 230-Grants Park Trust (Gen'l Fund) Enterprise Donations Developer Bonds TOTAL
PARK IMPROVEMENTS
Anderson Park Improvements - Phase 1B (Fountain) 210,000$       210,000$         
Anderson Park Improvements - Phase 2 450,000$       450,000$         
Anderson Park Improvements - Phase 3 585,000$       585,000$         
Anderson Park Improvements - Phase 4 155,000$       155,000$         
Anderson Park Improvements - Phase 5 275,000$       275,000$         
Anderson Park Improvements - Phase 6 975,000$       975,000$         
Anderson Park Improvements - Phase 7 860,000$       860,000$         
Edison ROW Greenspace at Herondo 400,000$        400,000$         
Sneary Parkette Decorative Fence  60,000$         60,000$           

SUB-TOTAL -$                   400,000$       3,510,000$    60,000$         -$                   -$                   -$                   -$                   3,970,000$      

52



Previously Funded Carryover Projects
Currently In Design, Out to Bid, or In Construction

(As of 5/13/16)

Public Facilities 20600 Alta Vista Park Facilities Inspection & Repair 53,900$                     53,900$                     
Public Facilities 20560 City Council Chambers & RBTV Broadcast Facility Upgra 746,981$                   739,798$                   
Public Facilities 20670 City Fueling Station Replacement - Design 200,000$                   200,000$                   
Public Facilities 20610 Civic Center Safety & Workplace Health Improvements 211,195$                   211,195$                   
Public Facilities 20590 Council Chambers Voting System 27,498$                     14,164$                     
Public Facilities 20620 Fire Station 3 Generator 240,000$                   240,000$                   
Public Facilities 20520 New Police Station & Fire Stations 1 & 2 Planning 100,000$                   100,000$                   
Public Facilities 20680 PD Security Fence & Parking Lot Improvements 400,000$                   391,945$                   
Public Facilities 20690 Police Station Improvements 263,318$                   202,604$                   
Public Facilities 20640 RBPAC East Patio Repairs 47,100$                     47,100$                     
Public Facilities 20720 RBPAC East Roof Repairs 150,000$                   150,000$                   
Public Facilities 20710 Senior Center Improvements - Anderson Park & Perry Pa 144,812$                   128,713$                   
Public Facilities 20120 Transit Center 5,855,090$                5,396,635$                
Public Facilities 20650 Veterans Park Senior Center Improvements 111,427$                   91,399$                     

TOTAL 8,551,321$                7,967,453$                

Project 
Category Project Number Project  Title FY 15-16 

Appropriation
Estimated FY 15-16 

Carryover

53



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects           $   235,000 

TOTAL  $               -  $                -  $               -  $   235,000  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

       $   235,000 

 $                -  $               -  $   235,000  $               -  $               - 

New

INITIAL YEAR OF FUNDING: FY 18-19

300 - CIP

Construction

Public FacilitiesCATEGORY:

Project Costs

Construction

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
City Hall and Police Department Window and 
Storefront Improvements

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: 
Construction - FY 18-19.

PROJECT DESCRIPTION: 
The project will replace windows and other storefront amenities in the Civic Center 
facilities to improve energy conservation efforts and to provide accessibility 
enhancements.  

JUSTIFICATION: 
The project supports the City's Strategic Plan goals to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure and ensure sustainability, livability, 
and health by implementing environmentally responsible programs.

Project Location
City Hall

NOTES:

PUBLIC FACILITIES 54 CITY HALL PD WINDOW STOREFRONT  IMPROVEMENTS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects     $      50,000 

       

TOTAL  $               -  $      50,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $      50,000 

 $      50,000  $               -  $               -  $               -  $               - 

20690

New

300-Capital Projects Fund

Assessment/Preliminary Eng

Public Facilities

Project Costs

Assessment/Preliminary Eng

TOTAL

PROJECT TYPE:

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Police Shooting Range - Assessment & 
Preliminary Engineering

DEPARTMENT: Public Works

PROJECT MANAGER: TBD

ESTIMATED SCHEDULE: Assessment in Fall 
2016

PROJECT DESCRIPTION:
The project will assess the current police shooting range located at the City Parks Yard 
on Beryl Street and determine possible options to build a new range at the site.  The 
project will fund only assessment and preliminary engineering.

JUSTIFICATION:
The project supports the City's Strategic Plan goal to maintain a high level of public 
safety with public engagement and assess, prioritize, and plan for reconstruction of major 
City facilities and infrastructure.   

Project Location
Police Shooting Range

NOTES:

PUBLIC FACILITIES 55 POLICE SHOOTING RANGE - ASSESSMENT/PRELIMINARY ENG



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Capital Projects     $    150,000 

TOTAL  $               -  $    150,000  $               -  $               -  $               -  $               - 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $    150,000 

 $    150,000  $               -  $               -  $               -  $               - 

New

INITIAL YEAR OF FUNDING: New

300 - CIP

Construction

Public FacilitiesCATEGORY:

Project Costs

Construction

TOTAL

PROJECT TYPE:

FUND:

PROJECT NO.:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Public Facility Storage and Parking Lot 
Improvements

DEPARTMENT: Public Works

PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: 
Construction - Spring 2017.

PROJECT DESCRIPTION: 
The project will address safety and ADA improvements in various City parking lots 
including Fire Station 2 and the Public Works storage lot by resurfacing and restriping as 
necessary.  

JUSTIFICATION: 
The project supports the City's Strategic Plan goals to maintain a high level of public 
safety with public engagement and assess, prioritize, and plan for reconstruction of major 
City facilities and infrastructure. 

Project Location
Various Locations in the City

NOTES:

PUBLIC FACILITIES 56 PUBLIC FACILITY STORAGE AND PARKING LOT IMPROVEMENTS



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Park & Rec Fac.        $     75,000 

Sub. Park Trust     $   275,000 

TOTAL  $               -  $                -  $               -  $               -  $               -  $   350,000 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

       $   350,000 

 $                -  $               -  $               -  $               -  $   350,000 

NEW

CATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING: New

250-Park & Rec Fac/254-Sub Park

Construction

Public Facilities

Project Costs

Construction

TOTAL

PROJECT TYPE:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
RBPAC Seating Refurbishment

DEPARTMENT: Public Works/Community 
Services
PROJECT MANAGER:  TBD

ESTIMATED SCHEDULE: Fall 2020

PROJECT DESCRIPTION:
The project will replace components and upholstery of the orchestra seating at the 
RBPAC.  (711 seats total)

JUSTIFICATION:
The project supports the City's Strategic Plan goals to assess, prioritize, and plan for 
reconstruction of major City facilities and infrastructure and maintain a high level of public 
safety with public engagement.

Project Location
RBPAC

NOTES:

PUBLIC FACILITIES 57 RBPAC SEATING REFURBISHMENT



 Unfunded and Underfunded CIP Projects by Fund
FY 16-17 to FY 20-21

Five Year  300-Capital 600/601 Unfunded/
Recommended 254-Subdivision Projects Harbor Underfunded

 Project Name & C/O Funds 230-Grants Park Trust (Gen'l Fund) Enterprise Donations Developer Bonds TOTAL
PUBLIC FACILITY IMPROVEMENTS
Anderson Park Community Center (Phase 8) 5,100,000$         5,100,000$                 
City Hall Replacement  20,000,000$             20,000,000$               
Corporation Yard  30,000,000$       30,000,000$               
Dominguez Park Community Center 600,000$            600,000$                    
Emergency Operation Center Relocation  500,000$            150,000$            650,000$                    
Fire Stations 1 & 2 Modernization 10,000,000$             
Main Library Administration Carpet Replacement 50,000$              50,000$                      
New Police Station 40,000,000$             
North RB Emergency Operations Center 750,000$            750,000$                    
Planning HVAC Replacement 85,000$              
RBPAC Seating Refurbishment 373,000$            373,000$                    
Seaside Lagoon Rehabilitation  5,500,000$          5,500,000$          11,000,000$               

SUB-TOTAL -$                        6,750,000$         -$                    36,358,000$       5,500,000$         -$                    -$          70,000,000$             68,523,000$               

58



Previously Funded Carryover Projects
Currently In Design, Out to Bid, or In Construction

(As of 5/13/16)

General 10290 733 N. Paulina Demolition 49,066$                     5,093$                       
General 10160 Comprehensive City Identity Program 197,905$                   197,759$                   
General 10120 Public Art 40,561$                     40,561$                     

TOTAL 287,532$                   243,413$                   

Project 
Category Project Number Project  Title FY 15-16 

Appropriation
Estimated FY 15-16 

Carryover

59



Funding Sources Est. C/O FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Donations  $       8,493  $           500  $          750  $          750  $          750  $          750 

 

TOTAL  $       8,493  $           500  $          750  $          750  $          750  $          750 

                                                                                      FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

 $        8,993           $       3,000 

 $        8,993  $               -  $               -  $               -  $       3,000 

10210

Project Costs

Design / Installation

TOTAL

PROJECT TYPE:

FY 03-04

300 - Capital Project Donations

Construction

GeneralCATEGORY:

FUND:

PROJECT NO.:

INITIAL YEAR OF FUNDING:

CITY OF REDONDO BEACH
CAPITAL IMPROVEMENT PROJECT INFORMATION

PROJECT TITLE:
Path of History - Vincent

DEPARTMENT: Community Services
PROJECT MANAGER:  John LaRock

ESTIMATED SCHEDULE: Ongoing

PROJECT DESCRIPTION:
The Path of History is a plan for a series of pedestrian-oriented markers, located in 
significant, accessible public locations throughout the City.  The markers portray the City's 
rich history through photographs and educational text.  The City assumed oversite of the 
project from the Leadership Class of 2002.  The next planned marker is the Vincent Park -
Lamp of Learning marker.

JUSTIFICATION:
The project supports the City's Strategic Plan goal to be the premier waterfront location on 
the West Coast and implementing environmentally responsible programs.

Project Location
Various Locations in the City

NOTES:

GENERAL 60 PATH OF HISTORY - VINCENT



 Unfunded and Underfunded CIP Projects by Fund
FY 16-17 to FY 20-21

Five Year  300-Capital 600/601 Unfunded/
Recommended 254-Subdivision Projects Harbor Underfunded

 Project Name & C/O Funds 230-Grants Park Trust (Gen'l Fund) Enterprise Donations Developer Bonds TOTAL
GENERAL IMPROVEMENTS
Ainsworth Court Stairs Rehabilitation  407,500$             407,500$              

TOTAL -$                        407,500$            -$                    -$                    -$                    -$          -$          407,500$              

61 5/16/2016
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