

Attachment G

Scoping Meeting/ Open House Presentation Boards



Conceptual Site Plan



EIR Process and Schedule

Milestones	Projected Completion Dates
Scoping Process	Summer 2014
Draft EIR Distributed for Public Review & Comment (45 days)	Winter 2014/2015
End of Draft EIR Public Review Period	Spring 2015
Final EIR	Summer 2015
Public Hearings/Final Certification	Summer 2015 *California Coastal Commission actions to follow

The following resource areas are proposed for further study in the EIR

Aesthetics

Air Quality

Biological Resources

Cultural Resources

Geology/Soils

Greenhouse Gas Emissions

Hazards and Hazardous Materials

Hydrology/Water Quality

Land Use

Noise

Public Services

Recreation

Transportation/Traffic

Utilities/Service Systems

