CITY OF REDONDO BEACH
DEPARTMENT OF ENGINEERING AND BUILDING SERVICES

ADDENDUM NO. 1

Date: April 28, 2016
To: All Bidders
From: City Engineer

Subject: Addendum No. 1 - Beryl Street — Flagler to 190t Drainage and Street
Improvements Project & Beryl/190% Street Traffic Signal Project
Job Nos. 40860 & 40850
The following changes to the contract documents for the above subject project
shall be incorporated into the specifications of said project and made part thereof:

PRE-BID JOB WALK
DISCUSSION

1. Safety is of utmost concern at all times and throughout the project.

2. The traffic control plan will include several phases as needed to
accommodate closures and traffic as designated in the Special Provisions.

3. From Jun 27 through Aug 30 — Beryl Street from Flagler Lane to east of
Towers Elementary School (Flagler Lane to the last private driveway south
of 190" Street) — may be closed to all through traffic (including transit)
except as required to facilitate access to the City Parks Yards by City
personnel and emergency vehicles.

4. It was noted and emphasized that the Contractor shall not be compensated
for extra time/work unauthorized by the City Engineers of both cities (not
the Project Manager as noted on the agenda).

5. The Cities will entertain requests to work weekends and after hours at the
cost of the Contractor to complete the surface improvements prior to Sept 6
as noted in the Specifications.

Q&A

6. Has the City considered the lead time for pipe and signal?

e Yes, the 180 calendar-day construction time acknowledges the lead
time for the pipe and signal.

e The City expects the contractor will provide the work force necessary
to complete the specified improvements as noted in the
Specifications — much of which is not affected by the pipe or signal
installation, for example, accessibility ramps and driveways.
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7. What about a lay down site?

* Aslong as the road is closed to thru traffic, the contractor may use
the ROW while maintaining all necessary environmental controls as
well as allowing access to and from Parks yard for City personnel.

- The Parks Manager indicated an area west of parking area onsite at
Parks Yard that may be utilized by the contractor at any time during
the project.
8. If project is joint with Torrance, which specification prevails?

e The bid plans and specifications prevail. The contractor will enter

into an agreement with the City of Redondo Beach only.

PLANS
1. Sheet 2 - Construction Notes

a. Add Note 16A “CONSTRUCT CHAIN LINK FENCE GATE PER
SPPWC STD PLAN 600-3 (H=6"-0") “

b. Add Note 21A “PLACE CONCRETE ENCASEMENT BACKFILL
FROM MAIN LINE RCP SPRINGLINE TO 6" BELOW PROPOSED
FINISHED GROUND”

c. Note 41 Replace “AGGREGATE BASE” with “CMB”

d. Add Note 47 “REMOVE AND REPLACE EXISTING CHAIN LINK
FENCE AND GATE IN-KIND PER SPPWC STD PLAN 600-3
(HEIGHT TO MATCH EXISTING).”

2. Sheet 3 — Construction Notes

a. Note 11 Replace “AGGREGATE BASE” with “CMB”
3. Sheet 4 — Construction Notes

a. Note 11 Replace “AGGREGATE BASE” with “CMB”

b. Note 41 Replace “AGGREGATE BASE” with “CMB”
4. Sheet 5 — Construction Notes

a. Note 11 Replace “AGGREGATE BASE” with “CMB”

b. Replace Note 45 with Note 16A "REMOVE AND DISPOSE OF
EXISTING CHAIN LINK GATE FENCE AND CONSTRUCT NEW
CHAIN LINK FENCE GATE PER SPPWC STD PLAN 600-3 (H=6'-
0"

c. Note 41 Replace “AGGREGATE BASE” with “CMB”

5. Sheet 5 - Plan

a. Replace note 45 with note 16A at chain link fence gate.

b. See Attached Partial Plan Sheet 5 — Include clearing, grubbing,
minor grading and restoration at City Parks Yard to accommodate
new chain link fence gate.

6. Sheet 6 — Construction Notes
a. Note 11 Replace “AGGREGATE BASE” with “CMB”
7. Sheet 8 — Construction Notes

a. Add Note 21A “PLACE CONCRETE ENCASEMENT BACKEFILL
FROM MAIN LINE RCP SPRINGLINE TO 6” BELOW PROPOSED
FINISHED GROUND”

8. Sheet 8 - Plan

a. See Attached Partial Plan Sheet 8 — Added limits of sample of
concrete encasement backfill for purposes of clarity only. Not a
separate bid item. Cost shall be included in Bid item 33.
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9. Sheet 10 — Plan

a. Sheet 10 Revised and reissued — See Attached.

10.Sheet 11 — Plan

a. See Attached Partial Plan Sheet 11 — Removed note to install new
sign “R30B (CA) WED 9AM TO NOON?” in three locations.

11.Sheet 12 — Pole Schedule

a. Pole 1 — Change “Blossom Ln” to:
‘Blossom Ln —
« Beryl St”

b. Pole 5 — Change "*Beryl St” to:
“‘Beryl St —
« Blossom Ln”

SPECIFICATIONS

1.

Bid Items 33 thru 35. Construct 36" RCP, 24" RCP and 18" RCP Storm Drain
a. Clarification — The identification of the limits of the concrete encasement
backfill on Sheet 8 is for clarity only and does not excuse, change, or
modify the terms of this bid item regarding concrete backfill. Payment
for the construction of RCP storm drain pipe shall be made in
accordance with the specifications regardless of whether limits have
been identified or not. All work necessary to install the pipe complete
and in place shall be included in these bid items.
Bid Item 48. Street Name Signs — delete
a. Clarification — Internally Illuminated Street Name Signs (IISNS)
specification and bid item is included in Bid ltem 26.
Re-issue Bidder's Proposal with revised quantities. Attached Pages 19-23.
Special Provision. General Notes. 15t Paragraph. 5" line. Change “through” to
“prior to”.
General Conditions. 11.05.A. and 11.05.B. Change “T(t)he City, its officers” to
“T(t)he Cities of Redondo Beach and Torrance, their officers” (4 locations total)

Acknowledgment of this Addendum shall be executed and attached to your Bid
Proposal form. Failure to do so shall result in your bid being rejected.

CITY OF REDONDO BEACH

By: ﬂrﬁ S ﬁ%ﬂldﬁu—-’-—a/

Wisam Altowaiji, City Engineer

ACKNOWLEDGED

Bidder's Name:

Authorized Representative: Date:
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Bidder’s Proposal

Bidder's
Proposal

5 Pages

Name of Bidder:

The undersigned, having examined the proposed Contract Documents titled:

Beryl Street - Flagler to 190th Drainage and Street Improvements Project

&

Beryl/190th Street Traffic Signal Project
Job Nos. 40860 & 40850

and having visited the site and examined the conditions affecting the work, hereby proposes

and agrees to furnish all labor, materials, equipment, and appliances, and to perform operations

necessary to complete the work as required by said proposed Contract Documents as itemized

below:

Item ESTIMATED UNIT
# | Description QUANTITY | UNIT PRICE TOTAL
1 Mobilization 1 LS
2 | Traffic Control 1 LS
3 | SWPPP 1 LS

Traffic Signing, Striping, Markers,
4 and Markings 1 LS
5 | Testing & Inspection 1 LS
6 Roadway Excavation 3,830 CY
Clearing and Grubbing (Includes
all removals - Except Roadway
Excavation and Exist SD Pipe
7 removals) 1 LS
Asphalt Concrete Base Course
8 | (4" Thick) 2,450 Ton

City of Redondo Beach

Public Works Department, Engineering Services Divisian

Beryl St -Flagler to 190'" Drainage and Street Improvements & Bery!/190' St Traffic Signal

Project, Job Nos. 40B60 & 40B50 ~ Specifications
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Item ESTIMATED UNIT
# | Description QUANTITY | UNIT PRICE TOTAL
Asphalt Concrete Surface Course
9 (2" Thick) 1,210 Ton

Aggregate Base (4" and 6.5"

10 | Thick) 1,960 CY
Construct 3.5" Thick PCC

11 | Sidewalk 8,580 SF
Construct 8" Thick PCC Cross

12 [ Gutter 1,110 SF
Construct PCC Type "A2-150"

13 | Curb & Gutter 1,505 LF

14 | Construct PCC Driveway Apron 1,130 SF
Construct PCC Curb Ramp per

15 | SPPWC Standard Plan 111-3 10 EA
Construct Retaining Curb Per

16 | Detail 7 350 LF
Construct Gutter at back of
retaining wall per SPPWC
Standard Plan

17 | 617-3. 190 LF
Construct Retaining Wall Type 7A
and Return Wall (H=6'-0", H=5'-4"

18 | and H=4'-8") 63 CcY
Construct Retaining Wall Type 6

19 | (H=4'-0") 100 CcY
Construct Retaining Wall Drain
with Pipe Dome and sidewalk curb

20 | drain 1 EA

21 | Construct Chain Link Fence 435 LF
Construct 6’ Chain Link Drive

21A | Gate 1 LS
Adjust Sewer Manhole Frame and

22 | Cover to Grade 4 EA

City of Redondo Beach

Public Works Department, Engineering Services Division

Beryl St —Flagler to 190" Drainage and Street Improvements & Beryl/190'" St. Traffic Signal

Project, Job Nos 40860 & 40850 - Specifications
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Item

Description

ESTIMATED
QUANTITY

UNIT

UNIT
PRICE

TOTAL

23

Adjust Storm Drain Manhole
Frame and Cover to Grade

EA

24

Adjust Water Valve Frame and
Cover to Grade

EA

25

Relocate Existing Street Light

EA

26

Install Traffic Signal at Beryl
Street and 190th Street (Cost
divided equally by Cities)

LS

27

Project Information Sign (Cost
divided equally by Cities)

EA

28

Remove Interferring Portions of
Existing 18" Storm Drain Pipe

25

LF

29

Remove Interferring Portions of
Existing 30" Storm Drain Pipe

180

LF

30

Open Trench Shoring and Bracing

LS

31

Connect Proposed Storm Drain
Pipe to Existing Manhole
Structure.

EA

32

Connect Proposed Storm Drain
Pipe to Existing Catch Basin

EA

33

Construct 36" RCP (2000-D)
Bedding Per LACDPW Drawing
No. 3080-3

964

LF

34

Construct 24" RCP (2000-D)
Bedding Per LACDPW Drawing
No. 3080-3

90

LF

35

Construct 18" RCP (200-D)
Bedding Per LACDPW Drawing
No. 3080-3

119

LF

36

Construct Manhole Structure Pipe
to Pipe per SPPWC Standard
Plan 320-2 (D=36")

EA

37

Construct Manhole Structure Pipe
to Pipe (Large Side Inlet) per
SPPWC Standard Plan 322-2
(D=36")

EA

38

Construct Curb Opening Catch
Basin Per SPPWC Standard Plan
300-3 Including Local Depression
(W=28")

EA

City of Redondo Beach

Public Works Department, Engineering Services Division

Beryl St —-Fiagler to 190'" Drainage and Street Improvements & Beryl/190'" St Traffic Signal
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ltem

ESTIMATED
Description QUANTITY | UNIT

UNIT
PRICE

TOTAL

39

Construct Curb Opening Catch

Basin Per SPPWC Standard Plan
300-3 Including Local Depression
(W=21") 1 EA

40

Construct Curb Opening Catch

Basin Per SPPWC Standard Plan
300-3 Including Local Depression
(W=14) 1 EA

141

Construct Curb Opening Catch

Basin Per SPPWC Standard Plan
300-3 Including Local Depression
(W=7" 1 EA

42

Construct Modified Curb Opening
Catch Basin Per SPPWC
Standard Plan 307-3 Including
Local Depression (W=7") 1 EA

43

Construct Reinforced Concrete
Collar Per SPPWC Standard Plan
380-4 (D=18") 2 EA

44

Install Catch Basin Screen 5 EA

45

Construct 36" Diameter Double
Brick and Mortar Bulkhead 1 EA

46

Construct Concrete Blanket
Protection per SPPWC Standard
Plan 225-2. 1 EA

47

Construct Conduit Support Across
Trench per SPPWC Standard
Plan 224-2. 5 EA

49

Clearing, Grubbing, Minor
Grading, and restoration Max 150
SF at City Park yard to
accommodate the new gate 1 LS

50

2" Grind and 2" AC (Deletable) 6000 SF

(%

Total Base Bid in Words Total

Base Bid in Figures

City of Redondo Beach
Public Works Department, Engineering Services Division

Beryl St -Flagler to 190'" Drainage and Street Improvements & Beryl/190' St Traffic Signal
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The City reserves the right to request the unit price of some or all contract items.

Name of Bidder Amount of Certified Check/Bidder's Bond

Address Name of Bonding Company

The price shall include all State, Federal, and other taxes applicable to the project, and
shall be a firm offer for a period of Ninety (90) days after the date of bid opening.

City of Redondo Beach April, 2016
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' | P-PROTECT
PALM TREE

1 inch = 10 feet

MINOR GRADING AND

RESTORATION -150 SF
MAX AT CITY PARK YARD
TO ACCOMMODATE NEW
GATE (SHEET 5 NOTE 16A)
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CITY OF REDONDO BEACH

DATE
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CALIFORITIA
DEFARTHMENT QF PUBLIC WORKS
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